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3 Forest Preserve District of DuPage County Master Plan

Executive Summary
Certified Projects, Initiatives and  
Other Considerations
“Certified projects” refer to the 32 in this master plan 
document that the Forest Preserve District Board of 
Commissioners has decided to prioritize, schedule and fund 
over the next five years.

“Initiatives and other considerations” are items brought up 
during the master planning process that were not addressed 
in the certified projects but that warrant further study and 
possible action.

The remaining sections of this document describe how the 
Forest Preserve District arrived at both groups via the master 
planning process.

The Forest Preserve District Today
The Forest Preserve District of DuPage County is made up 
of 26,000 acres (about 13% of the county’s land area), which 
contain 60 forest preserves, 166 miles of trails, 31 lakes and 
ponds, 47 miles of rivers and streams, six nature and cultural 
centers, 931 types of native plants, and 456 types of mammals, 
birds, reptiles, and amphibians. Each year 4 million people 
visit the preserves to hike, bike, picnic, fish, boat, camp, golf, 
and attend naturalist- and ranger-led programs.

Need for a 2019 Master Plan
The Forest Preserve District completed its last master plan 
in 1992. Since then the agency acquired 3,300 additional 
acres; completed major natural resource restoration projects; 
improved its five nature and cultural centers and added 
a sixth; renovated two golf courses; and added new trails, 
parking lots, shelters, and other amenities. After 27 years the 
Forest Preserve District needed an updated master plan to 
address this changed environment.

The Planning Process
In late 2017 the Forest Preserve District began a robust 
planning process. It inventoried its current holdings and 
held opinion meetings for the public, volunteers, staff, 
commissioners and special-interest groups. It conducted 
surveys and analyzed peer agencies as well as national, state 
and regional trends.

Goals, Objectives and Tactics
From this extensive research the Forest Preserve District 
identified key priorities to guide it over the next five years: 
protect and restore natural resources; provide and improve 
nature experiences and outdoor recreation; maintain and 
improve trails; and invest in existing mission-aligned facilities.
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Certified Projects
The term “certified project” refers to one the Forest Preserve 
District plans to prioritize, schedule and fund over the next 
five years.

The workgroup identified projects that aligned best 
with the approved goals and objectives, had the greatest 
positive effect on the public, and were most critical to the 
continued operation of the Forest Preserve District. To do 
so, each member identified specific projects for evaluation 
(see appendix A). The group then assessed and ranked those 
projects by linking each to related master plan goals and 
objectives. In this way it collaboratively identified projects 
most critical to operations.

The resulting list of 33 proposed natural resource, 
infrastructure maintenance and capital projects then went to 
the Board of Commissioners. After reviews and discussions, 
the board directed the workgroup to make revisions, ultimately 
agreeing on 32 certified projects to include in the master plan.

The projects are divided into four cost categories, 
conservatively assuming each is implemented to the full extent 
as conceptually envisioned.

$ $0 – $500,000
$$ $501,000 – $2,000,000
$$$ $2,000,001 – $5,000,0000
$$$$ $5,000,001 – $20,000,000

As directed by the board, the Forest Preserve District 
will develop and refine all project plans, cost estimates and 
subsequent project implementations.

Certified Projects
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Fullersburg Woods 
Butler Woods Restoration

Restoration of highly visible mesic woodland, diverse 
marsh, vernal ponds and bluff communities surrounding 
the nature education center

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin native 
woody plants, augment native species, stabilize the bluff 
area, and provide follow-up management

Estimated Cost $
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 Description Butler Woods is a 62-acre Class IV mesic woodland with portions of diverse marsh, vernal 
ponds and bluff communities. It has 336 native plant species including eight of special 
concern. The three- to five-year project will remove invasive woody plants, thin abundant 
woody native plants, herbicide invasive woody and herbaceous plants, augment native 
species, stabilize the bluff area, and provide follow-up management.

 Project Need The highly visible site surrounds the Fullersburg Woods Nature Education Center and is 
used for educational programming year-round. There has been some work at the site, but 
it needs additional management. This project will greatly benefit this Class IV ecosystem, 
which offers native plants and animals critical habitat in a heavily urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering meaningful,  
  first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Egermann Woods 
Grove Restoration

Restoration of mesic woodland with portions of wet-
mesic woodland, wet-mesic upland forest and vernal 
ponds

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin 
abundant woody native plants, augment native 
species, and provide follow-up management

Estimated Cost $
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 Description The grove is a 77-acre Class IV mesic woodland with portions of wet-mesic woodland, wet-
mesic upland forest and vernal ponds. It contains 297 native plants species including six 
of special concern. The three- to five-year project will remove invasive woody plants, thin 
abundant woody native plants, herbicide invasive woody and herbaceous plants, augment 
native species, and provide follow-up management.

 Project Need There has been some work at the site, which has a volunteer steward, but it needs 
additional management. This project will greatly benefit this Class IV ecosystem, which 
offers native plants and animals critical habitat in a heavily urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Maple Grove 
Maple Woods Restoration

Restoration of Illinois Natural Areas Inventory-recognized 
mesic upland forest with portions of wet-mesic upland 
forest, immature upland forest, vernal ponds, and stream 
communities

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin woody native 
plants (primarily overabundant sugar maples), augment 
native species, and provide follow-up management

Estimated Cost $
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 Description Maple Woods is a 65-acre Class IV mesic upland forest with portions of wet-mesic upland 
forest, immature upland forest, vernal ponds and stream communities. It contains 258 
native plant species including one state-endangered and 17 of special concern. The three- 
to five-year project will remove invasive woody plants, thin abundant woody native plants 
(primarily sugar maples), herbicide invasive woody and herbaceous plants, augment native 
species, and provide follow-up management.

 Project Need There has been some work at this site, which has an active volunteer steward, but it needs 
additional management, especially to remove the overabundant sugar maples. This project 
will greatly benefit this Class IV ecosystem, which is recognized by the Illinois Natural 
Areas Inventory and offers native plants and animals critical habitat in a heavily urbanized 
county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Herrick Lake 
Prairie and Savanna Restoration

Restoration of Forest Preserve District’s largest intact 
natural area with mesic woodland, shrub meadow, 
marsh, immature upland forest, tall-grass meadow, and 
re-created prairie

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin woody 
native plants, seed native species, and provide follow-up 
management

Estimated Cost $$$
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 Description This 600-acre project site is the Forest Preserve District’s largest intact block of natural 
areas and is dominated by Class IV, III and II ecosystems with a number of communities, 
such as mesic woodland, shrub meadow, marsh, immature upland forest, tall-grass meadow 
and re-created prairie. The three- to five-year project will remove invasive woody plants, thin 
abundant woody native plants, herbicide invasive woody and herbaceous plants, seed native 
species, and provide follow-up management.

 Project Need This project will reconnect fragmented natural areas to create a showpiece of natural 
habitat. It will disable buried agricultural drain tiles to restore wetland hydrology, remove 
buckthorn tree lines along Warrenville Road and weedy invasive plants, and seed with 
native grasses and flowers.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Fischer Woods 
Dunklee’s Grove Restoration

Restoration of wet-mesic upland forest with portions 
of wet-mesic savanna, immature upland forest, diverse 
marsh, vernal pond, and stream communities

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin woody 
native plants, seed native species, and provide follow-up 
management

Estimated Cost $
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 Description Dunklee’s Grove is a 75-acre Class IV wet-mesic upland forest with portions of wet-mesic 
savanna, immature upland forest, diverse marsh, vernal pond and stream communities. It 
contains 340 native plant species including one state-endangered, one state-threatened and 
18 of special concern. The three- to five-year project will remove invasive woody plants, thin 
abundant woody native plants, herbicide invasive woody and herbaceous plants, augment 
native species, and provide follow-up management.

 Project Need There has been some work at this site, primarily from dedicated volunteer stewards, but 
it needs additional management. This project will greatly benefit this Class IV ecosystem, 
which offers native plants and animals critical habitat in a heavily urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Danada 
Rice Lake Prairie Restoration

Replacement of Eurasian meadow and invasive plants 
with native grasses and wildflowers at busy intersection 
to showcase prairie-restoration efforts

Three- to five-year project to remove or herbicide 
invasive woody and herbaceous plants, convert existing 
meadow to native prairie species, and provide follow-
up management

Estimated Cost $$
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Description This site currently contains a tall grass meadow that has had some supplemental prairie
seeding and tree planting. The three- to five-year project will remove or herbicide invasive 
woody plants and herbaceous plants, convert existing meadow vegetation to native prairie 
species, and provide follow-up management.

Project Need At the corner of Naperville and Butterfield roads, Rice Lake and its surrounding fields
and rolling hills dominate the landscape. The project will convert the Eurasian meadows 
into a native vibrant prairie. It will replace existing vegetation with native grasses and 
wildflowers by removing nonnative invasive woody and herbaceous plants and introducing 
the appropriate native species. The site will be a showcase for prairie restoration at one of 
the busiest intersections in DuPage County.

Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering 
meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and 
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to 
the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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West Chicago Prairie 
Restoration

Additional management of diverse prairie ecosystem 
within the state-designated Truitt-Hoff Nature Preserve

Three- to five-year project to remove or herbicide 
invasive woody and herbaceous plants, seed with native 
prairie species, and provide follow-up management

Estimated Cost $$
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 Description West Chicago Prairie is an incredibly diverse 125-acre Class IV ecosystem that contains the 
finest prairie remnants in the county. It contains 616 native plant species, including one 
federally threatened, two state-endangered, one state-threatened and 56 of special concern. 
The three- to five-year project will remove or herbicide invasive woody and herbaceous 
plants, seed with native species, and provide follow-up management.

 Project Need This site is home to the state-designated Truitt-Hoff Nature Preserve and is recognized by 
the Illinois Natural Areas Inventory. It’s one of the region’s premier natural areas. Thanks 
in part to a very active volunteer stewardship group, there’s been much work at the site, but 
it needs additional management. This project will greatly benefit this Class IV ecosystem, 
which offers native plants and animals critical habitat in a heavily urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, irst-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Timber Ridge 
Klein Creek Restoration

Restoration of Klein Creek between Kline Creek Farm  
and the Timber Ridge Visitor Center

Three- to five-year project to stabilize and restore the 
creek, in-stream habitat and floodplain, and provide 
follow-up management

Estimated Cost $$$
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 Description This three- to five-year project at this Class IV savanna ecosystem will stabilize and restore 
the meandering Klein Creek between County Farm and Geneva roads, restore in-stream 
habitat along the entire reach of the creek and the surrounding floodplain, and provide 
follow-up management.

 Project Need This section of the creek flows directly between Kline Creek Farm and the Timber Ridge 
Visitor Center and offers picturesque moments and excellent opportunities for educational 
programming. There is potential cost-sharing and a leverage of funds with DuPage River 
Salt Creek Workgroup and Carol Stream. 

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites  

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Hickory Grove 
Savanna Restoration

Restoration of regionally important woodland site 
with mesic woodland, immature upland forest, shrub 
meadow, tall grass meadow, and stream communities

Three- to five-year project to remove or herbicide invasive 
woody and herbaceous plants, seed native species, and 
provide follow-up management

Estimated Cost $
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 Description The savanna is a 31-acre Class IV mesic woodland with portions of immature upland 
forest, shrub meadow, tall grass meadow and stream communities. It contains 243 native 
plant species, including three of special concern. The three-year project will remove 
invasive woody plants, thin abundant woody native plants, herbicide invasive woody and 
herbaceous plants, seed native species, and provide follow-up management.

 Project Need Its open structure and lack of dominance by aggressive nonnative species make this one 
of the most import woodland restoration sites in the northeastern morainal division. 
There has been some work at this site, but it needs additional management. This project 
will greatly benefit this Class IV ecosystem, which offers native plants and animals critical 
habitat in a heavily urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide  
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration 

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Hidden Lake 
King’s Grove Restoration

Restoration of dry-mesic savanna, immature upland 
forest, diverse marsh, shrub marsh, and vernal ponds 
adjacent to The Morton Arboretum

Three- to five-year project to remove and herbicide 
invasive woody and herbaceous plants, thin abundant 
woody native plants, augment native species, and 
provide follow-up management

Estimated Cost $$
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 Description King’s Grove is a 125-acre Class IV dry-mesic woodland with portions of dry-mesic savanna, 
immature upland forest, diverse marsh, shrub marsh and vernal ponds. It contains 321 
native plant species including one state-threatened and nine of special concern. The three- 
to five-year project will remove invasive woody plants, thin abundant woody native plants, 
herbicide invasive woody and herbaceous plants, augment native plant species, and provide 
follow-up management.

 Project Need The site is adjacent to The Morton Arboretum. There has been some work at the site by 
arboretum volunteers and staff, but it needs additional management. This project will 
greatly capitalize on restoration work at the arboretum and compound the benefits of this 
Class IV ecosystem, which offers native plants and animals critical habitat in a heavily 
urbanized county.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites 

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Springbrook Prairie 
Prairie and Grassland Restoration

Restoration of fragmented natural areas to create 
showpiece natural habitat

Three- to five-year project to remove and herbicide 
nonnative woody and herbaceous plants and overseed  
with native grasses and flowers

Estimated Cost $$
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 Description This project area includes a number of communities including mesic and wet prairies, 
grasslands, wetlands, fens, and re-created prairie. The three- to five-year project will remove 
invasive and exotic woody plants, herbicide invasive woody and herbaceous plants, and 
overseed native plant species in previous agricultural areas that have gone fallow.

 Project Need This is the largest intact block of natural prairie in DuPage County. As an Illinois nature 
preserve, Springbrook Prairie is dominated by Class IV, III and II ecosystems. Work on 
the 1,800-acre site will reconnect fragmented natural areas to create a showpiece of natural 
habitat. Efforts will include removing nonnative tree lines throughout the preserve to 
maintain an open landscape; removing weedy invasive plants and shrubs; and seeding 
with native grasses and flowers. It will help ensure the perseverance of no less than seven 
endangered and threatened species.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high quality 
natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people to cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Willowbrook Wildlife Center
Improvements Phase II

Renovated and expanded rehabilitation clinic

Addition to visitor center for exhibits and learning labs

Animal enclosures along the outdoor exhibit trail

Estimated Cost $$$$
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 Description As part of the second phase of Willowbrook Wildlife Center’s 2010 master plan, the 
project will construct a 16,850-square-foot addition to the existing visitor center for 
exhibits, learning labs and a rehabilitation clinic. For the permanently disabled animals 
that live along the outdoor exhibit trails, new enclosures will create more naturalized 
habitats.

 Project Need Willowbrook Wildlife Center is a nationally recognized wildlife rehabilitation center that 
not only serves DuPage but also assists the surrounding collar counties. Its educational 
programs have introduced tens of thousands of schoolchildren and other visitors to the 
wild animals that share their backyards. Over the decades the center has seen a dramatic 
increase in the number of injured and orphaned animals it admits for care each year, and 
the aging visitor center has been unable to keep up with the growing needs of visitors and 
programs. This project will transform Willowbrook Wildlife Center into 21st century 
facility.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing  
high-quality natural areas and create new ones

Objective 1.2 Promote the recovery of threatened and endangered species

Objective 1.3 Collaborate with other organizations to further countywide 
restoration of natural areas

Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and more social 
interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of users

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.1 Evaluate and eliminate infrastructures that do not actively 
support significant operations

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise
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Mayslake Peabody Estate 
Exterior Restoration and Parking Improvements

Restoration of exterior masonry, windows and  
woodwork to protect historic materials

Expanded interior space for cultural  
and educational programming

Perimeter drainage system

Renovated parking lots

Estimated Cost $$$$
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 Description The project will restore all of the exterior masonry, windows and woodwork to protect 
historical materials and expand interior space for cultural and educational programming. A 
new perimeter foundation drainage system will ensure the interior of the hall remains dry. 
The project will also renovate the retreat wing parking lot and front parking lot to improve 
accessibility and address runoff concerns.

 Project Need Designed by renowned Chicago architect Benjamin H. Marshal, the Tudor Revival 
style Mayslake Hall is on the National Register of Historic Places and is one of the last 
remaining examples of the country estates that dotted DuPage between 1880 and 1924. 
It serves as an education center, connecting people to nature through art and providing 
space for exhibits, adult-education classes, teacher trainings, tours, theatrical presentations, 
concerts, community events and private rentals. Because Mayslake Hall is almost 100 years 
old, many of the original materials used in its construction need to be repaired or replaced. 
This project will protect the historical character of the structure and the millions of dollars 
in restoration already invested in the hall’s interior. It will ensure the entire exterior above 
and below grade, including windows and doorways, will be sealed water-tight to control 
humidity; increase energy efficiencies; exclude water, pests, and unwanted wildlife; and 
minimize further deterioration of the structure. 

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

 Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of users

 Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission

Objective 4.4 Evaluate and make recommendations for historic holdings
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Hidden Lake 
Bridge Replacements

Bridge replacements on looped trails around Round 
Meadow and Eagle lakes

Estimated Cost $
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 Description The project will cover anticipated shortfalls in funding to replace bridges #17-9131 and #17-
B-001. 

Bridge #17-9131 is an 80-foot prefabricated bridge with a steel truss and reinforced concrete 
abutments. It’s part of a 0.9-mile looped trail around Round Meadow Lake. The project 
will replace the structure with a 50-foot prefabricated single-span bridge with a steel truss 
and reinforced concrete deck and abutments. The shorter span will not affect the lake.

Bridge #17-B-001 is part of a 1-mile looped trail around Eagle Lake. The project will replace 
the structure with a 14-foot-wide prefabricated single-span bridge with a steel truss and 
reinforced concrete substructure.

Both bridges will have a 20-ton vehicle load capacity and a 90 pounds-per-square-foot 
pedestrian load capacity.

 Project Need Recent inspections determined the two bridges are structurally deficient, but both give 
anglers, hikers, bicyclists and dog walkers access to well-used forest preserve trails. Their 
permanent removal would limit visitors’ access to amenities at this popular preserve and 
staff’s ability to maintain those amenities. 

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas
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Salt Creek Park
Bridge Replacement

Bridge replacement on trail from Addison Road

Estimated Cost $$
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 Description This project will replace bridge #24-B-001.

 Project Need Recent inspections determined the bridge is structurally deficient. Floodwaters frequently 
flow over the deck and rails, increasing maintenance and repair costs. Its low profile 
within the floodplain causes debris to continually build on its piers, restricting the flow of 
Salt Creek and contributing to scouring, erosion and sedimentation downstream. Forest 
Preserve District maintenance vehicles can no longer cross it.

This structure primarily provides pedestrian access and connects neighborhoods along 
Addison Road with the preserve. It also connects the Salt Creek Greenway Trail with the 
trailhead at the main parking lot. Its permanent removal would limit visitors’ access to this 
popular preserve.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas
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Maple Grove 
Bridge Replacement

Bridge and sanitary sewer pipe replacements along 
north-south trail between Gilbert Park and adjacent 
neighborhoods

Estimated Cost $



36 Forest Preserve District of DuPage County Master Plan

 Description The project will cover anticipated shortfalls in funding to replace bridge #19-B-001.

 Project Need Recent inspections determined the bridge, which crosses St. Joseph’s Creek, is structurally 
deficient. 

The bridge provides north-south access through Maple Grove and between ballfields at 
Gilbert Park and neighborhoods along Gilbert Avenue and Maple Roads. It also carries 
a significant sanitary sewer overflow pipe for the Downers Grove Sanitary District. Its 
permanent removal would eliminate the only north-south pedestrian route in the preserve 
and minimize the sanitary district’s service area.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas



37 Forest Preserve District of DuPage County Master Plan

Blackwell 
Mack Road Trail

1-mile trail along Mack Road connecting neighborhoods  
west of Route 59 to the McKee Marsh parking lot

Estimated Cost $
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 Description The project will construct a 1-mile-long, 10-foot-wide multipurpose asphalt path within the 
right-of-way on the north side of Mack Road between Route 59 and the turnaround at the 
McKee Marsh parking lot. It will also modify the pedestrian signal at Route 59 to connect 
the trail to sidewalks and trails within the Fox Hollow subdivision. Warrenville will expand 
and upgrade the bridge on Mack Road to accommodate an elevated path.

 Project Need Blackwell is the hub of a trail network that connects the Illinois Prairie Path to  
the West Branch DuPage River Trail. Per a 2016 intergovernmental agreement,  
the Forest Preserve District has committed to work with Warrenville to construct this trail 
to increase access to the West Branch DuPage River Trail and thousands of acres of open 
space, especially for residents of the Fox Hollow and Maple  
Hill subdivisions.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas
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Waterfall Glen 
Cass Avenue and Bluff Road Parking Lot 

175 – 200 car parking lot near Cass Avenue and Bluff Road 
to serve the Rocky Glen area

Estimated Cost $$
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 Description The project will construct an asphalt parking lot for 175 – 200 cars near the intersection 
of Cass Avenue and Bluff Road. It will make minor adjustments to the intersection 
to improve visibility, deter parking on roadway shoulders, and create a trailhead and a 
connector trail to the Rocky Glen Trail. Overall, it will enhance safety and access to a 
highly popular destination.

 Project Need On weekends when the existing lot is at capacity, visitors heading to the Rocky Glen area 
park along the shoulders of Cass and Bluff. In nice weather, there can be up to 300 cars 
in no-parking areas or areas reserved for the youth-group campground. These visitors walk 
or bike into oncoming traffic and are often hidden by parked cars. Some vehicles prevent 
groups from parking at their sites at the youth-group campground. 

This informal parking arrangement presents safety concerns for pedestrians and motorists, 
and the 90-degree bend at the intersection of Bluff and Cass further limits visibility. 
Because the intersection has multiple jurisdictions (the Forest Preserve District, Argonne 
National Laboratory and the Downers Grove Highway Township Road District) law 
enforcement efforts are a challenge.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of users

Goal 4 Refocus resources by reducing infrastructures that do not actively support  
  significant operations

Objective 4.1 Evaluate and eliminate infrastructures that do not actively 
support significant operations

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission
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Districtwide 
Restroom Improvements

Evaluate needs and locations for modern public restrooms 
with toilet and hand-washing conveniences, giving particular 
consideration to critical high-use recreational areas

Estimated Cost $$$
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 Description The project will first evaluate and identify locations that need modern restroom facilities 
and then identify which types of facilities would best serve each location. A follow-up 
analysis will determine which locations are in highest need. A primary goal will be to 
remove and replace pit latrines, which are unpopular with the public. Modern facilities 
with toilet and hand-washing conveniences would be portable units regularly serviced by 
outside vendors or new masonry buildings, which would have municipal sewer and water 
connections or wells and septic fields as required by local codes. Grading, paving and 
landscaping will comply with accessibility requirements and stormwater best management 
practices.

 Project Need Restrooms at many of the Forest Preserve District’s most popular preserves are more than 
30 years old and consist of portable or pit toilets with no potable water. A steady increase 
in use has put a strain on these aging facilities. Modern restrooms with toilets and hand-
washing conveniences will better accommodate visitors, improve accessibility, and reduce 
annual operational and maintenance costs.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of users
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Springbrook Prairie 
Trail Link to Regional Trail

0.25-mile trail connecting a trailhead to the Southern 
DuPage Regional Trail

Estimated Cost $
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 Description The preliminary vision of the project includes the construction of a 10-foot-wide, 0.25-mile-
long limestone pedestrian and bicycle trail along the forest preserve right-of-way on the east 
side of Naperville-Plainfield Road. The trail will connect a municipal sidewalk along the 
Brighton Ridge subdivision to a limestone trailhead parking lot in the preserve. The project 
will also modify the trailhead and remove select trees and shrubs within the right-of-way 
and preserve.

 Project Need Residents of the densely populated Brighton Ridge subdivision currently cross five 
commercial entrances and the busy intersection of Naperville-Plainfield Road and 75th 
Street to reach trails within Springbrook Prairie. A municipal sidewalk on the east side of 
Naperville-Plainfield Road runs from the subdivision’s Bailey Road south to the edge of the 
preserve but stops 0.25 mile short of the trailhead. The new trail segment will connect the 
end of the sidewalk with the trailhead, which links to the Henslow’s and Sunflower trails 
and a trail underpass below Naperville-Plainfield Road. This will give residents safer access 
to Springbrook Prairie, the Southern DuPage Regional Trail and thousands of acres of 
open space.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas
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Fullersburg Woods
Visitor Center HVAC, Exterior and Exhibit Improvements

New HVAC and mechanical systems

Replaced or repaired exterior woodwork  
and tuck-pointed limestone masonry

Updated lighting

Updated educational exhibits

Estimated Cost $$
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 Description This project will replace and relocate the HVAC and mechanical systems, replace or repair 
deteriorated exterior woodwork, and tuck-point the building’s limestone masonry. It will 
redesign and replace outdated educational exhibits, provide cases for sensitive artifacts, 
update lighting to increase energy efficiencies and reduce ultraviolet effects on exhibits and 
artifacts, and address accessibility concerns.

 Project Need The visitor center at the Fullersburg Woods Nature Education Center attracts 
approximately 45,000 preserve users a year of which about 21,000 are children from schools 
within the larger 6 County Chicagoland metropolitan area.

The HVAC and mechanical systems are at the end of their useful life and need to be 
relocated for easier access.

During major rains the lower level continues to flood, requiring extensive clean up and 
creating problems with humidity. After years of such wear, the exterior woodwork needs 
to be replaced or repainted, and the interior and exterior limestone masonry needs tuck-
pointing and minor repairs.

The exhibits have not been significantly changed over the past 15 years and need to be 
refreshed to better enhance visitors’ experiences. 

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.2 Promote the recovery of threatened and endangered species

Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of  users

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.3 Refine programs to reflect the Forest Preserve District’s 
mission, research in natural resources and expertise

Objective 4.4 Evaluate and make recommendations for historic holdings
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Headquarters 
Building Roof Replacement

New roof to replace existing materials at the end  
of their useful life

Estimated Cost $
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 Description The project will replace the 49,883-square-foot roof of the headquarters building using 
materials similar to the existing roof, which is 68.5% asphalt shingle and 31.5% EPDM low 
slope. There is $275,000 in the current capital budget for  
the project.

 Project Need Although not a primary destination for visitors, the headquarters building houses the 
Forest Preserve District’s administrative offices, which serve DuPage County taxpayers. 
The roofing system is a primary component that protects the building’s infrastructure and 
interior from damage.

The building was completed in 2000, and sections of the asphalt roof are at the end of 
their useful life and require many repairs. The low-slope roof requires annual visits by 
contractors to keep it water-tight. 

 Master Plan Alignment Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure  

 Tactic 3.2a Make structures more energy efficient
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Headquarters 
Building HVAC Replacement

New energy-efficient, cost-effective system to replace 
existing unit at the end of its useful life

Estimated Cost $$
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 Description The project will replace the building’s HVAC system. A price range has been provided 
because there are several replacement options.

 Project Need Although not a primary destination for visitors, the headquarters building houses the 
Forest Preserve District’s administrative offices, which serve DuPage County taxpayers. 

The building was completed in 2000, and the current HVAC and mechanical systems are at 
the end of their useful life. They continue to demand maintenance and repairs, and some 
of their components are becoming obsolete. The system has five rooftop units that provide 
gas heating and electric compressor cooling to 35 controlled zones. Perimeter baseboards 
and supplemental hydronic heaters provide additional heat through a single boiler. An 
automated system monitors, adjusts, manages performance, troubleshoots and issues alerts.

A Smart Energy Design Assistance Center survey of the headquarters building showed 
opportunities for increased energy efficiencies, comfort and control with a new system. 
With newer technologies and incentives for using energy-efficient systems, staff will be 
able to choose a replacement that will balance the highest level of efficiency with cost. A 
new system may also be able to address special ventilation requirements, such as the Law 
Enforcement evidence storage room and the IT server room. 

 Master Plan Alignment Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure  

 Tactic 3.2a Make structures more energy efficient
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York Woods 
South Shelter Reconstruction

Repairs to major structural deficiencies and new roof, 
respecting the cultural value of the Civilian Conservation 
Corps structure

Estimated Cost $
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 Description The project will correct several structural deficiencies. The log post and lateral post 
construction points of termination are failing, and the roof needs to be replaced. 
Substructure improvements also need to be addressed. Because the structure has a high 
cultural value, staff will develop a thorough reconstruction plan.

 Project Need The shelter was constructed in the 1930s by the Civilian Conservation Corps and was in 
the central part of the forest preserve until 1981. It’s now on the west side of the south 
parking lot. It’s the only high-capacity amenity at York Woods, a forest preserve that offers 
great experiences on the east side of DuPage. 

The shelter is deteriorating rapidly and has deficiencies beyond routine maintenance. The 
Forest Preserve District has suspended maintenance beyond immediate repairs until it 
determines how to reconstruct the shelter but continues to inspect it to ensure it remains 
safe to use.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.4 Evaluate and make recommendations for historic holdings
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Blackwell
Cenacle Bridge

Determine the best option to maintain preserve access  
levels in this area and make needed improvements

Estimated Cost $
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 Description This project will assess the needs of the current bridge and determine whether to repair, 
replace, relocate or eliminate the deteriorating structure. The estimated cost would return 
the existing bridge to the design’s original capacity and condition, if that ended up as the 
decision.

 Project Need Former property owners built the bridge to access a retreat house on the east side of the 
West Branch DuPage River. After purchasing the land, the District reinforced the stringers 
and floor beams in 2009 to obtain a 25-ton load rating but did not make improvements to 
the decking, stringers, railings or abutments. The reinforcements were more cost-effective 
than demolition.

Today, the abutments, wing walls, wooden stringers, decking and railings are rapidly 
deteriorating beyond general maintenance. If the bridge remains, it will require substantial 
repairs.

The bridge is used by hikers and bikers, but trail users can also reach the southwest corner 
of the preserve via a link off Butterfield Road, access made easier after improvements to the 
controlled crosswalks at Batavia and Butterfield roads and the addition of a pedestrian lane 
on the Butterfield bridge over the West Branch DuPage River.

Forest Preserve District maintenance vehicles occasionally use the bridge, but most access 
the east side of the river via the Urban Stream Research Center.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.2 Create trail links that connect key recreational sites and 
regional trails to major residential, commercial and 
institutional areas

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.1  (Potential) Evaluate and eliminate infrastructure and buildings 
that do not actively support significant operations

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission

Objective 4.4 Evaluate and make recommendations for historic holdings
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Blackwell Family Campground
Shower Building Improvements

Interior remodel and HVAC improvements

Estimated Cost $
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 Description The project will renew the interior of the shower building using sustainable materials 
and fixtures that will make it easier to maintain, reduce future repairs, and improve 
aesthetics and the overall experience for users. HVAC improvements will reduce the rate 
of deterioration of finishes and improve the climate and air quality, especially in high-use 
conditions.

 Project Need Opened in 1999, the building has been a major enhancement and convenience, attracting 
and retaining local campers. Rangers often receive positive comments from visitors.

The building is not climate-controlled, though, and ventilation is limited to minimal 
exhaust systems and passive air movement. High humidity and the adverse nature of the 
building’s overall function have made maintenance a challenge. Many of the finishes used 
in its initial construction were likely not designed to handle current conditions and as a 
result are deteriorating.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Objective 2.3 Complement and expand existing recreational  
offerings with increasing participation rates and  
more social interaction

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Objective 3.3 Modify forest preserve facilities to accommodate a diverse 
range of users
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Fullerton Park 
Industrial Dam Replacement

Replacement of the state-regulated dam’s failing  
outlet structure

Estimated Cost $
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 Description The project will replace the dam’s failing outlet control structure. The dam is one of six 
that the Forest Preserve District owns and the state regulates.

 Project Need Recent inspections noted a significant section loss in the flowline of the pipe, causing a 
potential loss of structural integrity. The outlet, a 36-by-58-inch corrugated metal pipe, 
appears to be original, and staff is evaluating options such as lining the pipe in place or 
fully replacing it. 

The dam provides flood-control benefits for homes immediately downstream in the 
Westwood Creek floodplain. It can hold over 135 million gallons of stormwater from the 
2.6-square-mile watershed. 

It was built in 1968 before the District acquired the preserve and had improvements made 
to the outlet structure in the late 1980s.

 Master Plan Alignment Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission
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St. James Farm 
Exterior Building Improvements

Replacement or upgrades for windows, ventilation, 
roofing, siding, trim, gutters, stormwater drainage, 
tuck-pointing and painting as needed at the east barn, 
show stables, yellow block stables, dairy barn, red brick 
stables, coach house, dairy barn, breeding barns and 
guard residences

Estimated Cost $$
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 Description The project will make one or more improvements to several buildings at the preserve. 
Many require new windows, ventilation, roofing, siding, trim, gutters, stormwater drainage, 
tuck-pointing or painting. Those in most need are the east barn, show stables, yellow block 
stables, dairy barn, red brick stables, coach house, dairy House, breeding barns and guard 
residences.

 Project Need As St. James Farm continues to develop programming and increase public use of its 
facilities, improvements to the buildings’ exteriors are critical. Properly maintained 
exteriors ensure building materials do not deteriorate and keep the interiors sound. Since 
taking possession of the property, the Forest Preserve District has replaced the roofs on all 
but three structures and has painted each at least once, but many deficiencies present at the 
time of possession remain.

 Master Plan Alignment Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.1 Evaluate and eliminate infrastructures and buildings that do 
not actively support significant operations

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission

Objective 4.4 Evaluate and make recommendations for historic holdings
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Fullersburg Woods 
York Road Pedestrian Bridge

Repair or replace wooden walkway under York Road 
connecting the parking lot to Graue Mill and the 
Fullersburg Woods trail system

Estimated Cost $
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 Description The wooden pedestrian bridge below York Road has several deficiencies that require 
extensive reconstruction.

 Project Need For visitors who park on York Road, the pedestrian bridge that runs under the road along 
Salt Creek is the primary way to reach Graue Mill, Graue House and the forest preserve 
trail system. However, the high-maintenance structure is frequently filled with fast-moving 
flood waters and littered with trees, limbs and other debris, including debris that constricts 
the flow of Salt Creek. The bridge is closed several times a year because of flooding, 
requiring visitors to cross at the traffic light until the water subsides and repairs are 
completed.

Because of insufficient sunlight and poor air circulation, the high-moisture environment 
cannot dry sufficiently between floods, and its fasteners, joist hangers, lumber and finishes 
are not designed for this level of saturation. Several of the concrete pilings that secure the 
support posts in Salt Creek are spalling and deteriorating and require repair. 

The project will first need to explore different solutions, such as removing the wooden 
bridge and improving the pedestrian traffic signal at York and Spring roads, repairing the 
bridge using higher-quality materials, or constructing a new bridge that would require less 
maintenance. Costs would vary based on the chosen option. 

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.1 Evaluate and eliminate infrastructures and buildings that do 
not actively support significant operations

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas  
not critical to the mission
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Districtwide 
Tree Trimming

One-year contract for routine tree maintenance to allow 
staff to focus on hazardous trees and urgent issues

Estimated Cost $
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 Description The project will provide for a one-year professional services contract for  
tree maintenance.

 Project Need As forest preserve infrastructure continues to develop (new picnic and off-leash dog areas, 
70 new miles of trails over the past 18 years, etc.) more trees require scheduled maintenance 
to meet Forest Preserve District standards. This coupled with a spike in tree mortality 
from emerald ash borers, severe storms, oak wilt and other causes has shifted crew 
responsibilities from planned maintenance schedules to day-to-day scheduling to address 
hazardous trees and other urgent issues as they arise.

The project will allow the Forest Preserve District to ensure pending tree maintenance is 
completed so its high standards can continue to be met.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Objective 2.4 Enhance and promote unstructured nature exploration

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission
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Districtwide 
Asphalt Maintenance

One-year contract for routine asphalt maintenance to  
allow staff to focus on urgent issues 

Estimated Cost $
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 Description The project will provide for a one-year professional services contract for  
asphalt maintenance.

 Project Need As forest preserve infrastructure continues to develop (a 21% increase in hardscaped 
surface maintenance and 1 square mile of new asphalt surface since 2000, for example) 
more areas require scheduled maintenance to meet Forest Preserve District standards. This 
increase, however, has shifted crew responsibilities from planned maintenance schedules 
to day-to-day scheduling to address urgent issues in these areas as they arise. Already, the 
established four-year cycle of patching, seal coating, filling and striping has been extended 
to a five-year cycle.

The project will allow the Forest Preserve District to ensure pending asphalt maintenance is 
completed so its high standards can continue to be met.

 Master Plan Alignment Goal 2 Help people cultivate a lifelong enthusiasm for nature by offering  
  meaningful, first-rate outdoor recreation and learning experiences

Objective 2.1 Improve the preserve experience by modernizing amenities

Goal 3 Improve preserves to increase access, use, efficiency and productivity

Objective 3.1 Improve education centers and recreational sites

Objective 3.2 Evaluate and invest in maintenance and operations buildings 
as well as infrastructure

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission
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Districtwide
Demolitions

Removal of underused structures to allow staff to focus on 
the maintenance of high-priority assets

Estimated Cost $$
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 Description The project will allow the Forest Preserve District to identify and demolish underused 
structures, allowing crews to focus on maintaining high-priority assets.

 Project Need As part of its core infrastructure, the Forest Preserve District maintains 60 shelters, 87 
bridges, 394 gates, 229 buildings, 230 benches, 60 latrines and 80 well systems. It adds to 
or improves this list annually.

Because infrastructure requires continuous inspection, maintenance and repair 
(and eventually renewal), the Forest Preserve District works to identify assets for 
decommissioning, those with low use or little effect on visitors, operations or the District’s 
mission. With headcount at a 25-year low, reducing unneeded assets is one way the District 
can operate without significantly increasing cost or decreasing standards and structural 
conditions of its remaining assets. In some cases, it can even create new open spaces.

 Master Plan Alignment Goal 1 Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain existing high-quality 
natural areas and create new ones

Goal 4 Refocus resources by reducing infrastructures and tasks not related to  
  the mission

Objective 4.1 Evaluate and eliminate infrastructures and buildings that do 
not actively support significant operations

Objective 4.2 Reevaluate operations to increase efficiency and productivity 
and to reduce the maintenance of areas not critical to the 
mission

Objective 4.4 Evaluate and make recommendations for historic holdings
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Initiatives and Other 
Considerations

Throughout the master planning process, the Forest Preserve 
District heard of issues in need of development but not 
addressed in the certified projects. In most cases, these issues 
warrant further study before recommendations can be made 
on how to address them.

Land Acquisition Plan
With few large undeveloped tracts of land remaining in 
DuPage County, the Forest Preserve District should reassess 
its land acquisition strategy and create a new plan for the 
future. The plan should address the Forest Preserve District’s 
strategic plan, which states that acquisitions should align 
with the agency’s mission, vision and purpose. The Forest 
Preserve District should also explore beneficial land swaps and 
streamline utility easements.

ADA Transition Plan
The Americans with Disabilities Act was enacted in 1992. 
That same year the Forest Preserve District created its 
ADA transition plan. Since then, the agency’s made many 
improvements as regulated under the act, but it should now 
reevaluate sites and buildings to confirm compliance with the 
act and identify areas for improvement.

Landfill End-Use Plans:
Environmental Controls and  
Monitoring, Habitat Development,  
and Cultural and Recreational Uses
The Forest Preserve District owns and stewards a 
number of closed landfills and other sites affected by the 
nondiscriminatory disposal or release of waste and potentially 
harmful materials by former landowners. A principal 
responsibility of the Forest Preserve District is to maintain 
these lands to protect and conserve human health and the 
natural environment. 

Although these lands pose risks, when carefully planned 
they also offer opportunities for valuable natural habitat as 
well as recreational and cultural uses. However, the most 
recent end-use plans are over 20 years old and include features 
incompatible with modern systems required for the sites’ long-
term care.

It’s imperative that the Forest Preserve District update its 
end-use plans to cement its commitment to the enduring 
operation, maintenance and monitoring of these sites and to 
identify the most appropriate secondary uses, such as natural 
habitat or compatible recreational space. Plans should also 
identify long-term costs and funding.
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Education Center Master Plans
Many quality nature and learning experiences start at the 
Forest Preserve District’s six education centers: Danada 
Equestrian Center, Fullersburg Woods Nature Education 
Center, Kline Creek Farm, Mayslake Peabody Estate, St. James 
Farm and Willowbrook Wildlife Center. Most master plans for 
theses sites are over 10 years old; some are much older. All six 
should be refreshed to evaluate changes and address new issues 
and challenges.

Individual Forest Preserve 
Master Plans
With the exception of a few forest preserves, the last site-
specific master plan for each was completed in 1992. Since 
then the Forest Preserve District acquired several new 
preserves and added to others.

All of the forest preserves would benefit from refreshed 
individual plans to address existing conditions, changes 
in visitors’ needs and preferences, and features that could 
advance the Forest Preserve District’s mission. Forest preserves 
with the highest visitation such as Blackwell, Herrick Lake and 
Greene Valley should take priority.

East Branch DuPage River Trail
The Forest Preserve District is partnering with DuPage County 
and Glen Ellyn to evaluate the feasibility of adding a segment 
of the East Branch DuPage River Trail from Churchill Woods 
to Hidden Lake. Pending the completion of a feasibility study, 
these partnering agencies will need to arrange for engineering 
and agreements so they can move forward with funding, 
construction and plans for long-term maintenance.

Green Energy Study
To further strategic plan priorities to increase energy 
efficiencies and reduce the agency’s carbon footprint, the 
Forest Preserve District should study ways to use solar and 
other renewable or sustainable energy sources. The study 
should consider restraints while formulating a plan and 
schedule and identifying funding sources.

Natural Resources and Grounds 
Maintenance Operations 
Assessment and Facility 
Provisions
Throughout the year 60 to 75 natural resources and 
grounds employees maintain and restore natural areas and 
infrastructure across 26,000 acres, 166 miles of trails, 31 lakes, 
and 47 miles of waterways within 60 preserves.

In 2007 an outside consultant assessed the operational 
and infrastructure needs of these crews. It found the Forest 
Preserve District’s facilities undersized, aged, in marginal states 
of repair and usefulness, and substandard as compared to 
similar facilities used by peer agencies. A 2019 reexamination 
by outside consultants again found facilities inadequate, 
obsolete and in poor condition.

For crews to continue to achieve the high level of service 
the public has come to expect, the Forest Preserve District 
needs to evaluate its land maintenance and restoration 
needs and practices, identify target levels of service, and then 
determine the optimal means for reaching and maintaining 
those levels. 
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Sign Plan
The Forest Preserve District has thousands of posted signs in 
various conditions. To ensure consistent branding and the 
communication of accurate, legible, aesthetically pleasing 
information, the Forest Preserve District needs to develop a 
plan that outlines standards and schedules for replacement. 
It also should consider the development of a comprehensive 
regional trail sign system in coordination with the county, 
municipalities and other agencies.

Trail Plan
The Forest Preserve District has added hundreds of miles 
of trails over the past few decades. As such, it needs to 
summarize existing conditions and outline opportunities for 
improvements and enhancements to guide future development 
decisions.

Cultural Resource  
Management Plan
The Forest Preserve District has numerous structures with 
potentially significant cultural value. To guide any future 
protections, the Forest Preserve District needs to develop a 
plan to identify these structures; the goals for their operation 
and preservation; potential partnerships; and funding 
sources. It should take into consideration current or potential 
partnerships for sites such as the Danada House, Danada 
Model Farm, Graue Mill, Frederick Graue House and Greene 
Farm Barn. Additionally, it should update its policy for the 
management of historic and cultural resources.

Site Operations Work Site 
Consolidation Plan
With the ongoing consolidation and reorganization of site 
operations staff, the Forest Preserve District should develop a 
plan to identify surpluses or deficiencies in office, work and 
equipment-storage spaces and make appropriate adjustments 
to meet future operational needs.

Headquarters Workspace 
Efficiency Improvement Plan
Recent reorganization efforts have changed the way space 
is used within the Forest Preserve District’s headquarters 
building. The Forest Preserve District should reevaluate its 
needs to optimize use of the facility.

Infrastructure Management Plan
The Forest Preserve District contains hundreds of buildings 
and other structures. It needs to develop a comprehensive 
plan to identify conditions, the status of regular or 
deferred maintenance, and plans for the continued routine 
maintenance or revitalization of principal structures. This 
will ensure continued efficient operations and delivery of 
services. Establishing an infrastructure management funding 
mechanism based on the Sherman-Dergis formula should be 
explored.

Special Needs Recreation Plan
The Forest Preserve District needs to develop a plan for 
special-needs audiences that includes camps, adventure days, 
and other opportunities and programs.
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The Forest Preserve 
District Today
Demographics
At 336 square miles, DuPage County is the smallest in the 
seven-county Chicago metropolitan area, but as of 2019 it has 
the second-largest county population in the state at 929,980. 
Between 2010 and 2019 its population increased 1.42% as the 
state’s overall population decreased by 0.46%. 

The median age in DuPage County is 39.8, slightly older 
than the state median of 38.5. 

Compared to Chicago metropolitan area averages, DuPage 
County has a larger white and Asian population but a smaller 
black population. Of its 25.73% minority population, 14.77% 
are Hispanic or Latino; the area average is 21.9%.

The average household size in DuPage is 2.66. That number 
is slightly larger than the state average of 2.56 but is the 
second lowest in the metropolitan area next to Cook County. 
In DuPage 35.42% of households have children; 33.45% do 
statewide.

In the Chicagoland area DuPage residents have the highest 
levels of education, rates of employment and percentages of 
owner-occupied housing units. Compared to the state median 
of $66,487, the median household income in DuPage is 
$91,357.

Over 40 local government park districts provide DuPage 
residents with open-space and recreational opportunities, but 
the single largest agency to do so is the Forest Preserve District.

Land Use
According to the U.S. Environmental Protection Agency, 
DuPage County is in the Valparaiso-Wheaton Morainal 
Complex of the Central Corn Belt Plains within the Eastern 
Temperate Forest Ecoregion. This hilly, hummocky, rolling 
complex contains moraines, kames, eskers, rolling till plains, 
outwash plains, kettle holes and ravines. Its soil is largely 
derived from thick late-Wisconsinian glacial drift. Bedrock is 
generally deep below this glacial drift, but some outcroppings 
occur near streams.

In the 19th century, prairies and forests dominated the 
moraines; poorly drained areas contained swamp white oak 
forests and marshes. Prairie covered more than half the region. 
As European settlers suppressed natural fires and installed 
drainage tiles for crops, open prairies and wetlands dwindled. 
Today, the urban landscape contains only scatterings of 
pasturelands, wooded areas, lakes and wetlands.

Currently 19.4% of the county is open space. The 
largest land uses are single-family residences (34.5%) and 
transportation or other (20.0%).
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Forest Preserve Land
In 1915 Illinois passed the Downstate Forest Preserve Act, 
which authorized the establishment of forest preserve districts 
“to acquire and hold lands containing forests, prairies, 
wetlands and associated plant communities or lands capable 
of being restored to such natural conditions for the purpose of 
protecting and preserving the flora, fauna and scenic beauty 
for the education, pleasure and recreation of its citizens.” 

That same year DuPage voters approved the organization 
of the Forest Preserve District of DuPage County. The agency 
acquired its first preserve — York Woods in Oak Brook — in 
1917. 

Over the next few decades growth was slow, but as the 
county’s population skyrocketed between 1950 and 1970, the 
Forest Preserve District began to aggressively acquire land. 
Between 1963 and 1969 it acquired three times as many acres 
as it had during its first 50 years.

Land acquisition slowed in the 1980s and 90s, but bond-
issue referendums in 1987, 1991, 1992, 1997 and 2006 allowed 
the Forest Preserve District to increase its holdings. Today it 
covers 26,000 acres and 60 forest preserves.

Habitat Restoration and  
Wildlife Conservation
In 1988 the Forest Preserve District revised its land 
management policy and established a goal of preserving 90% 
of its holdings in a natural state without active development. 
That number is currently at 89%. Of that 89%, 22% is 
Class IV habitat, the highest of ecological value. Over 2,600 
acres receive additional protection as state-designated nature 
preserves or land and water reserves.

To reduce and control the spread of invasive terrestrial 
plants in these natural areas, crews use prescription burns, 
selective clearing, and mowing. To control invasive aquatic 
plants they use physical, mechanical, and chemical means.

The Forest Preserve District’s native plant nursery grows 
90 different kinds of flowers and grasses using seed harvested 
from remnant areas throughout the county. It also grows 50 

to 60 different types of native trees. Each year crews plant 
700 to 1,200 trees from this stock in natural areas or around 
educational and recreational sites.

At its Urban Stream Research Center — the only facility of 
its kind in the state — the Forest Preserve District augments 
populations of common native freshwater mussels by 
propagating and rearing juveniles before releasing them into 
historical watersheds. In addition, the center supports the 
incubation of state-endangered Blanding’s turtle eggs and 
the rearing of federally endangered Hine’s emerald dragonfly 
larvae. It is also the hub of the Forest Preserve District’s 
aquatic invasive species program, which monitors lakes and 
streams for nonnative zebra mussels.

The Forest Preserve District also owns and operates 
Willowbrook Wildlife Center, a popular nature center and 
rehabilitation facility, which provides care and medical 
treatment to injured and orphaned native wild animals.

Visitor Resources
Each year the Forest Preserve District welcomes more than  
4 million visitors. It is the county leader in outdoor recreation 
but is fundamentally different from a park district. It does 
not provide playgrounds, athletic fields or aquatic centers but 
focuses instead on nature-based outdoor recreational facilities 
such as trails, fishing piers, off-leash dog areas, campgrounds 
and picnic areas.

The Forest Preserve District has 166 miles of trails; most 
allow hiking, biking, cross-country skiing and horseback riding. 
Leashed dogs are welcome in most preserves, and Blackwell, 
East Branch, Greene Valley, Hawk Hollow, Mayslake, Oldfield 
Oaks and Springbrook Prairie have off-leash areas.

There are 25 reservable picnic shelters, over 100 parking 
lots, one family and seven youth-group camping areas, five 
canoe launches, six model craft areas, an archery range and a 
snow-tubing hill. Visitors can rent rowboats, kayaks and canoes 
at Blackwell and Herrick Lake or use their own on select lakes 
at Blackwell, Hidden Lake, Mallard Lake and West Branch. 
The Forest Preserve District also operates three golf courses:  
9 holes at Green Meadows, 18 at Maple Meadows and 18 at 
The Preserve at Oak Meadows.
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The Forest Preserve District’s 30 lakes and 47 miles of rivers 
and tributaries are open for fishing (unless posted), and it 
stocks select lakes with bluegill, channel catfish, crappie, large- 
and smallmouth bass, muskie, northern pike, perch, walleye, 
or rainbow trout.

Each year more than 100,000 people join guided and self-
guided programs at six education centers: Danada Equestrian 
Center, St. James Farm, Mayslake Peabody Estate, Kline Creek 
Farm, Willowbrook Wildlife Center and Fullersburg Woods 
Nature Education Center. The programs translate key agency 
expertise in habitat restoration, land preservation and wildlife 
conservation. Experiences range from passive recreation to 
special events, family-friendly activities, summer camps, and 
in-depth special-interest programs on natural and cultural 
history. Students and Scouts join tailored field trips and 
in-class presentations, and teachers benefit from professional-
development and extension programs.

There are also locations for business meetings, conferences, 
seminars, weddings, receptions, and casual lunches, such as 
the Danada House, Frederick Graue House, Maple Meadows 
Grill and Pub, Mayslake Peabody Estate and St. James Farm’s 
indoor arena.

Infrastructure and Maintenance 
Obligations
General Use Areas
The Forest Preserve District maintains 9 million square 
feet of paved parking lots and access roads and 166 miles of 
trails, which take visitors through natural areas and around 
recreational sites and education centers. It mows 300 acres 
of turf and maintains 15,000 trees and 13 acres of landscape 
bedding in developed areas. It also actively manages the 47 
miles of rivers and creeks within its boundaries, mostly by 
removing debris that blocks their flow.

Structures
The Forest Preserve District actively maintains 230 buildings, 
60 shelters, 87 bridges, 450 gates, 60 latrines, 80 wells and 
230 benches in various states of repair with fewer employees 
than in 1992. Each year it adds new infrastructure through its 
capital improvement program, the acquisition of new property, 
or intergovernmental agreements.  

Numerous structures have historical significance, the most 
notable being Mayslake Peabody Estate, Graue Mill and the 
Frederick Graue House, the Danada House and Danada Farm, 
and buildings at St. James Farm. It has active agreements with 
the nonprofit Graue Mill Corporation and Friends of Danada 
and agreements in place for other historic structures. However, 
many are unused due to a lack of resources to restore or 
operate them, such as the Greene Farm Barn, McKee House 
and Mains House.
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Stormwater Facilities
The Forest Preserve District owns hundreds of wetlands, 
ponds and lakes as well as 14% of the county’s regulatory 
floodplain, maintaining all as open space. These areas serve 
a valuable stormwater management function by holding and 
retaining runoff, thereby reducing urban flooding. While the 
majority are natural features, some were built cooperatively 
with municipalities, the county, and state and federal agencies 
specifically to mitigate flooding. Additionally, the Forest 
Preserve District owns or manages six state-regulated dams that 
hold stormwater to lessen downstream flooding.

Landfills
When the county and Forest Preserve District were governed 
by the same board, several forest preserve sites contained 
landfills, which accepted residential and commercial refuse 
and served the county’s solid-waste disposal needs. One 
operated at Blackwell from 1965 to 1973, one at Greene 
Valley from 1974 to 1996 and one at Mallard Lake from 1975 
to 1999. Over the years the Forest Preserve District acquired 
additional smaller dumpsites.

Today, none of the landfills on Forest Preserve District 
property are operational, but the Forest Preserve District 
still oversees their management as well as the cleanup of 
contaminated parcels it has acquired over time.

Human Resources
Board of Commissioners
For 87 years the Forest Preserve District was managed by the 
same board as the county, but in 1996 the state amended 
the Downstate Forest Preserve Act to allow counties like 
DuPage to create separate governing bodies. The intent was to 
mitigate conflicts of interest between development and land 
preservation. 

In 2002 DuPage voters elected their first independent 
Forest Preserve District board, seven members with one 
commissioner elected from each of the county’s six districts 
and one president elected by the county at large. That same 
system of government oversees operations today.

Employees
Ten departments manage the Forest Preserve District’s natural 
areas, facilities, centers, daily operations and administrative 
responsibilities: Natural Resources, Resource Management 
& Development, Community Services & Education, Golf 
Operations, Law Enforcement, Executive, Community 
Relations, Finance & Administration, Human Resources and 
Information Technology.

On average the Forest Preserve District employs 312 
people; about 40 are part-time. Approximately 150 seasonal or 
intermittent employees supplement this headcount. Over 900 
volunteers assist staff in various departments.

Financial Resources
Funding for Forest Preserve District operations comes 
primarily from real estate taxes, but there are multiple long-
term funding sources, such as endowments, nonendowment 
earmarked funds, proceeds from bonds, and landfill and 
environmental funds. About 6% of revenues are from visitor 
permits and fees.

Revenues for fiscal year 2019 include $50.8 million 
in property tax revenues; $8.8 million in grants, 
intergovernmental reimbursements, and other sources;  
$5.3 million from permits and fees; and $6 million in interest 
earnings on investments. The operating budget for calendar 
year 2019 is $40,222,225.

Standard & Poor’s gave the Forest Preserve District a AAA-
bond rating on new debt issuance and reaffirmed the agency’s 
AAA rating on existing bonded debt. Under this assessment, 
the Forest Preserve District has maintained a “strong” rating 
— the highest possible — defined by Standard & Poor’s as 
indicative of “practices that are strong, well embedded and 
likely sustainable.”

In the past, the Forest Preserve District issued bonds 
to acquire land, restore native habitats, and maintain and 
develop trails and other recreational facilities. The most recent 
voter-approved referendum in 2006 authorized the sale of  
$68 million in bonds, which contributed to the purchase of 
360 acres at 14 locations.
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Need for a 
2019 Master Plan
Overview 
The last time the Forest Preserve District completed a master 
plan was 27 years ago in 1992.  Before then the agency was 
guided by its 1966 Land Acquisition Master Plan, which it 
amended in 1976. 

The 1992 plan recognized that continued county 
development meant the era of major land acquisitions 
was drawing to a close. It instead focused on developing 
recreational facilities; rehabilitating existing facilities; and 
restoring, operating, and maintaining natural areas. 

Improvements, changes and investments over the past 27 
years have created an early 21st century Forest Preserve District 
now in need of a master plan of its own.

Land Acquistions 
Since 1992 the Forest Preserve District has grown by 3,300 
acres, increasing almost every preserve and introducing the 
103-acre Oldfield Oaks, 135-acre Night Heron Marsh, 595-acre 
St. James Farm, 120-acre Des Plaines Riverway, 50-acre Brush 
Hill, 57-acre Medinah Wetlands and 375-acre Dunham forest 
preserves. In 2016 Goodrich Woods, Pioneer Park, Burlington 
Park, and West Branch Riverway, all owned by the Forest 
Preserve District but operated by Naperville Park District, 
returned to Forest Preserve District control. 

Natural Resource Restoration
In addition to routine natural resource management efforts, 
there have been multiple major endeavors.

The Forest Preserve District removed or modified dams at 
Churchill Woods, Warrenville Grove, McDowell Grove, and 
The Preserve at Oak Meadows, which not only improved water 
quality but also created wetlands and restored surrounding 
floodplains, providing better habitat for wildlife and 
stormwater management features for county residents. The 
dam removal at McDowell Grove in particular was the result 
of the larger multiyear Kerr-McGee Kress Creek/West Branch 
DuPage River Region 5 Superfund Site cleanup.

To return natural twists and turns to waterways deepened 
and straightened by farmers decades ago, the Forest Preserve 
District remeandered 2 miles of Spring Brook at Springbrook 
Prairie and 2.3 miles of Spring Brook at St. James Farm and 
Blackwell. It restored valuable wetlands along Brewster Creek 
at Pratt’s Wayne Woods and at the West Branch DuPage River 
and Klein Road fen at West Branch. 

At Waterfall Glen, the Forest Preserve District created 
critical rivulet habitat for the federally endangered Hine’s 
emerald dragonfly and returned kettles — rare seasonally wet 
breeding habitats for salamanders and other amphibians — at 
Kettle Woods. 

As a result of its natural resource efforts, the Forest Preserve 
District received state nature preserve designation at Pratt’s 
Wayne Woods, Des Plaines Riverway, Meacham Grove, Swift 
Prairie, and Springbrook Prairie and state land and water 
reserve designation at Springbrook Prairie and Belleau Woods.
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To support some of the rare wildlife that relies on the high-
quality natural areas it maintains, the Forest Preserve District 
has hatched over 3,000 state-endangered Blanding’s turtles for 
release into the wild and raised 4,000 freshwater mussels for 
release into the West Branch DuPage River and its tributaries.

Access
Since 1992 the Forest Preserve District increased access to 
several preserves by constructing or expanding trails and 
parking lots.

A boon to trail fans, the Forest Preserve District added 
over 100 miles of trails for hikers, bikers, horseback riders and 
cross-country skiers at Blackwell, Churchill Woods, Cricket 
Creek, Danada, East Branch, Fullersburg Woods, Greene 
Valley, Hawk Hollow, Herrick Lake, Hidden Lake, McDowell 
Grove, Mallard Lake, Mayslake, Medinah Wetlands, Meacham 
Grove, Oak Meadows, Oldfield Oaks, Pratt’s Wayne Woods, 
St. James Farm, Salt Creek Park, Salt Creek Marsh, Songbird 
Slough, Spring Creek Reservoir, Springbrook Prairie, Timber 
Ridge, Warrenville Grove, Waterfall Glen, West Branch, 
West Branch Riverway, West DuPage Woods, Willowbrook, 
Winfield Mounds, Wood Dale Grove and York Woods. 

Much of its work focused on completing regional trails, 
such as the Danada-Herrick Lake Regional Trail, Salt Creek 
Greenway Trail, Southern DuPage Regional Trail, Centennial 
Trail and Veteran’s Memorial Trail. It also built segments of 
the East Branch DuPage River Trail, North Central DuPage 
Regional Trail and West Branch DuPage River Trail.

To accommodate an increase in trail users and visitors 
in general, the Forest Preserve District built parking lots at 
Cricket Creek, Danada, Greene Valley, Mallard Lake, Mayslake, 
Meacham Grove, Oldfield Oaks, Pratt’s Wayne Woods, St. 
James Farm, Spring Creek Reservoir, Springbrook Prairie, 
Timber Ridge, Waterfall Glen and West Branch and expanded 
existing lots at Blackwell, East Branch, Fullersburg Woods, 
Green Meadows, Herrick Lake, Hidden Lake and Willowbrook.

Recreational Amenities
Blackwell, Hidden Lake, Herrick Lake, Mallard Lake, Spring 
Creek Reservoir and Springbrook Prairie all received new 
picnic shelters. Blackwell became the site of the Forest Preserve 
District’s first permanent archery range and received a new 
youth-group campground and major improvements to its 
family campground. 

The Forest Preserve District built a model airfield at 
Springbrook Prairie and relocated the Pratt’s Wayne Woods 
field to Stearns Road. After closing the landfill at Greene 
Valley, improvements at the hill gave visitors a scenic overlook 
and a airfield for model gliders and sailplanes. Cricket Creek 
gained a model-boating area.

Developments for water-based activities included new canoe 
launches at Churchill Woods, Cricket Creek, Fullersburg 
Woods, Salt Creek Greenway, Salt Creek Park, McDowell 
Grove and Warrenville Grove. A boat launch was built at 
Blackwell, and boat-rental buildings were constructed at both 
Blackwell and Herrick Lake. 

The Forest Preserve District once operated several dog 
“training” areas, but as the interest in dog parks grew it 
converted the sites to general “off-leash” areas. Today it 
operates seven. It completed improvements at Blackwell and 
East Branch and built new areas at Mayslake and Oldfield 
Oaks. It relocated the off-leash areas at Springbrook Prairie 
and Greene Valley to other locations within those preserves, 
and moved the Pratt’s Wayne Woods area to Hawk Hollow.

Education Centers
Shortly after acquiring Mayslake Forest Preserve in 1992, the 
Forest Preserve District installed life-safety improvements and 
expanded parking. It later converted part of the third floor of 
the retreat wing into a storage area for its artifacts collection. 
After numerous attempts to repurpose the vacant friary, the 
Forest Preserve District demolished the structure. At Mayslake 
Hall itself, it completed restorations of the library, solarium, 
spiral staircase, dining room, breakfast porch and courtyard 
facade. 

At Kline Creek Farm the Forest Preserve District 
constructed an award-winning visitor center and later a honey 
processing building and several sheds. At Fullersburg Woods 
it remodeled the teacher resource center and installed new 
exhibits in the visitor center. Downstream along Salt Creek, 
it restored the Graue House and completed major structural 
improvements at Graue Mill.

The Forest Preserve District renovated several animal 
habitats and rehabilitation spaces at Willowbrook Wildlife 
Center and built an enclosure specifically for sandhill cranes. 
As part of the first phase of the center’s 2011 master plan, it 
constructed a new support building and expanded the parking 
lot. It also added a flight cage for rehabilitating birds.

At the Danada House, the Forest Preserve District 
renovated the interior, constructed an atrium and installed 
ornamental gardens. It built a modular office at the Danada 
Equestrian Center as well.

After taking possession of St. James Farm in 2007, the Forest 
Preserve District added an entrance drive, parking lot, and 
municipal water and sewer connections for improved public 
access. The completion of renovations at the indoor riding 
arena in 2018 allowed for additional programming at the site.
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Golf
The Forest Preserve District expanded the parking lot at Green 
Meadows in 2004 but left the remainder of the site relatively 
unchanged. At Maple Meadows, it completely reconfigured the 
course and built a new clubhouse.

Oak Meadows received a new cart storage building in 
2002 but lost its clubhouse to a lightning-ignited fire in 2009. 
In 2016 the Forest Preserve District began a major two-year 
renovation of the course, taking land from Maple Meadows’ 
adjacent “East 9” to create a reconfigured award-winning 
18-hole layout renamed “The Preserve at Oak Meadows.” It 
built a new halfway house in 2018 and began work on a new 
clubhouse in 2019, which it expects to open in 2020.

Support Buildings
In 2000, the Forest Preserve District moved its administrative 
headquarters from Glen Oak to a new building at Danada.

At Blackwell, it added a sign shop to its facilities 
management operations in 2003 and opened a new fleet 
services building in 2017 to replace the one at Churchill 
Woods. In 2011 it built the one-of-a-kind Urban Stream 
Research Center near the West Branch DuPage River. 

Guard residences were common at several preserves, but 
since 1992 the number has dropped from 17 to eight to 
increase operational efficiencies.

Landfills
As a legacy from the days when the Forest Preserve District 
and county boards were combined, the Forest Preserve District 
oversees the management of several closed landfills, two that 
were still in operation in 1992. 

It recently undertook several major environmental projects 
to remove landfill gases and leachate more effectively, stabilize 
streambanks, and improve cover systems to better protect 
human health and the environment.
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The Master Planning 
Process
In 2017, after the Forest Preserve District experienced 25 years 
of dramatic changes, the Board of Commissioners approved 
the development of a new master plan. 

A workgroup of 12 employees with a combined 196 years 
of experience with the Forest Preserve District helped guide 
the process. Its members were from Resource Management 
& Development, Community Services & Education, Natural 
Resources, and Community Relations. The group met 
regularly and was integral in designing the planning process; 
coordinating meetings; developing surveys; analyzing results; 
and eventually formulating the plan’s final goals, objectives, 
tactics, projects, initiatives, and other considerations for board 
approval. 

In the end, the workgroup received comments and opinions 
from more than 6,500 people.
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Meetings
Between August and November 2017 with assistance from a 
consultant, the workgroup held meetings and workshops for 
the public, volunteers, employees, commissioners and special-
interest groups. 

Public Opinion Meetings
Public meetings brought residents into the planning process, 
promoted surveys and additional components, and provided a 
quick overview of community concerns. 

Dates and Locations
After developing a format and hosting two test meetings, the 
Forest Preserve District hosted one meeting in each of the 
county’s six voting districts using the same agenda.

District 1  
Sept. 19, 2017 7 – 8:30 p.m. Itasca Community Library 

in Itasca
District 2  
Sept. 26, 2017 7 – 8:30 p.m. Mayslake Peabody Estate 

in Oak Brook
District 3  
Oct. 30, 2017  7 – 8:30 p.m. Indian Prairie Public 

Library in Darien
District 4  
Oct. 25, 2017 7 – 8:30 p.m. College of DuPage in 

Glen Ellyn
District 5  
Oct. 18, 2017 7 – 8:30 p.m. Naperville Municipal 

Center in Naperville
District 6  
Oct. 3, 2017 7 – 8:30 p.m. West Chicago Park 

District ARC Center in 
West Chicago

Agenda
• Arrival greetings and refreshments

• Request to participate in cumulative voting activity before 
the group discussion

• Welcome and introduction by the Forest Preserve District 
president and the commissioner from the relevant 
district

• Staff explanation of the master plan process

• Staff-moderated discussion of four questions with replies 
written and displayed on flip charts for participants’ 
review

• Opportunity for general comments (also displayed on flip 
charts) 

• Reminder to call or email Forest Preserve District staff 
with comments and ideas not expressed at the meeting

Results
The meetings had 188 attendees, who gave 911 comments 
related to the four discussion questions, as summarized in the 
pie charts on the next page. In addition, at the end of each 
meeting, participants could share comments on any topic. The 
five categories below summarize those comments. 

 Percent of All Comments
Better communication, outreach 29 
and transparency  

Preserve improvements, programs 23 
and amenities  

General, favorable comments about 20 
the Forest Preserve District  

More collaboration, cooperation 15 
and coordination  

More land acquisition and natural 13 
resource restoration
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34%  Protection or restoration of open space or natural resources
          and broader community bene	ts

34%  Good sites, amenities, programs, events and outdoor activities

11%  Aspects about the Forest Preserve District as an organization

21%
  Ease of access, good distribution and equity, safe and

          well maintained

What do you like about the Forest Preserve?

10% 
 Better transparency, collaboration, partnerships

         and policy changes

56%
  Better access, preserve improvements, amenities,

          maintenance, programs and security

17%  
More land acquisition, natural resource

          restoration and scienti�c research

17%  Better outreach, communication and promotion

What would you like to see in the future?

25%  To visit an education site, attend a program or event

62%  To participate in an outdoor activity

7%   To volunteer or spend time with family and friends

6%   To spend time in nature or passively enjoy the bene�ts
         of open space

How do you use the Forest Preserve?

12%  Not enough maintenance or speci�c
          maintenance procedures

25%  Aspects about the Forest Preserve District as an
          organization, its policies and restrictions

2%    Con�icts between user groups

11%  Too much development or not enough
          natural resource restoration

19%  Insuf�cient or unclear communication, outreach
          and public information

31%  Not enough or need improved recreation facilities,
          sites, amenities, access and programs

What don’t you like about the Forest Preserve?

Question 1  
How do you use the forest preserves?

Question 2
What do you like about the forest preserves?

Question 3
What don’t you like about the forest preserves?

Question 4 
What would you like to see in the future at the forest preserves?
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17%  
Too much development and not enough natural resource

          restoration

50% 
 Aspects of the Forest Preserve District as an organization and

          particular individuals within and supporting it

33% 
 Lack of access, development, amenities, activities and

          maintenance

What don’t you like about the Forest Preserve?

35%  Facilities, amenities and activities

20% 
 Aspects of the Forest Preserve District as an organization

          and particular individuals within and supporting it

45%  Protecting open space and improving the environment

What do you like about the Forest Preserve?
Volunteer Opinion Meetings
Because its volunteers are highly engaged individuals quite 
familiar with the agency, the Forest Preserve District felt it 
was important to provide separate meetings so they could 
be involved in the planning process. The meetings allowed 
volunteers to share their ideas and experiences; highlighted 
surveys and other additional components; and gave the Forest 
Preserve District additional insight into community concerns. 

Dates and Locations
The Forest Preserve District hosted three volunteer meetings 
using an agenda similar to that from the public meetings.

Nov. 13, 2017 1 p.m.  Mayslake Peabody Estate  
    in Oak Brook

Nov. 14, 2017 1 p.m. and 6 p.m. Forest Preserve District  
    Headquarters in Wheaton

Results
Sixty-two volunteers attended the meetings and provided 559 
comments on three discussion questions, as summarized in the 
pie charts on this and the following page. The 18 volunteers 
who participated in the public test meetings provided an 
additional 128 comments.

Similar to the public meetings, at the end of each meeting 
participants could comment on any topic. The four categories 
below summarize those comments.

 Percent of All Comments
Better communication, policies and 58 
procedures, staff and volunteer concerns

More land acquisition and natural  22 
resource restoration 

Preserve improvements, programs and events 13

General, favorable comments about the 7 
Forest Preserve District

Question 1 
What do you like about the forest preserves?

Question 2 
What don’t you like about the forest preserves?
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7%  Other uncategorized comments

22%
  Improved forest preserve administrative practices, collaboration

          and clear direction

23%
  More land acquisition, natural resource restoration and

          less development

48%  New or restoration of existing facilities, trails, programs
          and amenities

What would you like to see in the future?
Question 3 
What would you like to see in the future at the forest preserves?
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Question 3
What are the upcoming challenges for the District and how 
can staff help?

• How to maintain more with less

• Need better technology

• Need better external communications

• Need better internal communications

• Be cutting edge and proactive

• Low staff morale and changing leadership

• Need to stay on mission

• Better implementation of 90/10 policy

• No “park district” type development

• Potential consolidation with the county

Question 4
What priorities should we as staff hold in high importance 
moving into the future?

• Conservation

• Stay on mission

• Educate the public

• Staff development/improve morale

• Internal communications

• High level of facility and infrastructure maintenance

• Customer service

• Be innovative

• Improve technology

• Improve efficiency

• Community outreach

• Make the forest preserves more accessible

Staff Workshop
On Aug. 24, 2017, 51 employees attended a workshop at 
Mayslake Peabody Estate from 8 to 11:30 a.m. They were 
divided into six groups and asked to provide their thoughts on 
four questions, as summarized below.

Question 1
What do I really value about being a staff member at the 
District? How does that translate into overall District values?

• The mission of the District

• Being a public servant

• Working conditions and fellow employees

• Fulfillment of my professional goals

Question 2
What are the opportunities for staff to contribute to make the 
District stand out to county residents?

• Customer service/daily interactions with the public

• Improved marketing

• Community outreach

• Collaboration between agencies

• Good appearances/high level of maintenance/public  
perception

• Assess, improve and innovate

• Internal cooperation
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Commissioner Vision Sessions
A series of sessions allowed Forest Preserve District 
commissioners to give individual opinions and name short-
term priorities. Commissioners have a keen awareness of the 
Forest Preserve District as a whole as well as vested interests in 
the individual districts they represent. Discussions centered on 
trail expansion, the desire to finish projects before launching 
new ones, and the need to keep the Forest Preserve District 
on solid financial ground. Commissioners also wanted the 
agency to focus on increasing visitation and evaluating existing 
structures to improve use and efficiencies.

Meetings for Special-Interest 
Groups
To gather additional anecdotal information, the Forest 
Preserve District held nine meetings for people interested in 
off-leash dog areas, historic and cultural resources, outdoor 
recreation, programs for visitors with special needs, and other 
special aspects. 

Fifty-one people attended, and almost every group stressed 
the need for the Forest Preserve District to provide natural 
resources for the physical and psychological well-being of 
county residents and visitors. Other suggestions included 
continuing and improving partnerships; increasing and 
improving programs, amenities, and trail connectivity; and 
improving accessibility.
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Surveys 

Public Surveys
The Forest Preserve District conducted a random-sample 
survey and a community survey using questions crafted by the 
workgroup and other employees. It produced and promoted 
the survey materials and collected the responses.

For the random-sample survey, the Forest Preserve District 
randomly pulled 5,000 addresses from all DuPage County 
households and then recruited volunteers to collate and 
prepare materials for mailing. It also purchased 5,000 emails 
associated with DuPage County residents and sent surveys to 
those individuals as well.

Anyone could complete the community survey, which the 
Forest Preserve District posted on its website and provided as 
printed copies at its education centers.

Public Research Group’s Community Survey and Assessment 
Report (see appendix B) summarized the responses.

• Ninety percent of respondents believe the protection of 
natural areas is the most important purpose of the Forest 
Preserve District.

• Nearly one out of two visits a preserve at least once a 
month. Only 11% have never been to a forest preserve. 

• The most common activities are using the trails (76%), 
enjoying nature (63%), and sitting or relaxing (40%).

• Most are happy with the way forest preserves are now and 
prefer the Forest Preserve District focus on maintaining 
what it already has.

• The majority (83%) drive to a forest preserve. Of those, 
65% drive 3 to 10 miles.

• The top reason the Forest Preserve District should 
acquire more land is to protect sensitive natural areas. 
The second is to preserve open space. The top type of 
land the Forest Preserver District should acquire is high-
quality natural areas.

Respondents also ranked what they thought the Forest 
Preserve District should focus on over the next five years.

1. Restore existing prairies, woods, wetlands, lakes or 
streams

2. Maintain or improve existing forest preserve buildings, 
parking lots or outdoor recreation areas

3. Build new connections between existing trails

4. Acquire more land

5. Build new trails

6. Maintain or restore historic buildings or structures

7. Build new forest preserve buildings, parking lots or 
outdoor recreation areas 

Volunteer Survey
The Forest Preserve District crafted another survey to gather 
opinions from its more than 900 volunteers. The format was 
similar to the community survey but contained more open-
ended questions plus one on volunteers’ perceptions of forest 
preserve visitor interests.

It sent the survey to all volunteers on Nov. 17, 2017, 
emailing most but sending paper copies to people without 
email addresses on file. It received 172 completed surveys (163 
online and nine mailed). Public Research Group’s Community 
Survey and Assessment Report, which is part of the master plan 
appendix, summarized the responses.

• There were three top responses to the question, “What 
would you like to do, see or see more of in DuPage forest 
preserves?” 

 Restoration of natural areas 54% 
Trails   38% 
Flush restrooms  27%

• The top reason the Forest Preserve District should 
acquire more land is to preserve historic buildings. The 
second is to preserve open space. The top type of land 
the Forest Preserver District should acquire is high-
quality natural areas.

• Volunteer survey respondents also ranked what they 
thought the Forest Preserve District should focus on over 
the next five years.

1. Restore existing prairies, woods, wetlands, lakes or 
streams 

2. Maintain or improve existing forest preserve 
buildings, parking lots or outdoor recreation areas 

3. Build new connections between existing trails 

4. Acquire more land

5. Maintain or restore historic buildings and structures 

6. Build new trails 

7. Build new forest preserve buildings, parking lots or 
outdoor recreation areas
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Employee Survey
Recognizing the distinct perspective dedicated staff brings 
to any master planning process, the Forest Preserve District 
crafted a survey specifically for its 300 employees. The format 
was similar to the community survey but contained more 
open-ended questions plus one on employees’ perceptions of 
forest preserve visitor interests.

The Forest Preserve District sent the survey to all employees 
on Nov. 17, 2017. It emailed most but sent paper copies to 
employees who did not have email access. It received 178 
completed surveys (171 online and seven printed). Public 
Research Group’s Community Survey and Assessment Report (see 
appendix B) summarized the responses.

• There were three top responses to the question, “What 
would you like to do, see or see more of in DuPage forest 
preserves?” 

 Restoration of natural areas 54% 
Flush restrooms  34%  
Drinking water  31%

• There were three top responses to the question, “If 
you have regular interactions with visitors, what do 
they tell you they’d like to see more of at DuPage forest 
preserves?”

 Flush restrooms   39% 
Restoration of natural areas  34% 
Drinking water   29%

• The top reason the Forest Preserve District should 
acquire more land was to preserve open space. The 
second was to preserve historic buildings. The top type of 
land the Forest Preserve District should acquire was high-
quality natural areas.

• Employee survey respondents also ranked what they 
thought the Forest Preserve District should focus on over 
the next five years.

1. Restore existing prairies, woods, wetlands, lakes or 
streams 

2. Maintain or improve existing forest preserve 
buildings, parking lots or outdoor recreation areas 

3. Build new connections between existing trails 

4. Acquire more land

5. Build new trails 

6. Maintain or restore historic buildings and structures 

7. Build new forest preserve buildings, parking lots or 
outdoor recreation areas
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Cumulative Voting
Over a 10-week period, the Forest Preserve District held 
cumulative voting activities to engage the public and gauge 
which categories people felt it should focus on over the next 
five years: trails; the preservation of historic buildings and 
sites; prairie, woodland and wetland restoration; nature 
centers and programs; and recreation. 

Each participant received 10 tokens and “voted” by placing 
the tokens in ballot boxes representing each category. The 
participant could place all 10 chips in one box to show strong 
support for a single category or could divide them among 
the boxes in any way. The master plan workgroup tested the 
activity twice before its formal rollout. 

Dates and Locations
People could participate at the meetings in September, 
October and November and at six public events.

Kline Creek Farm Country Fair
Sept. 2 and 3, 2017 10 a.m. – 4 p.m.

St. James Farm Dairy Day
Sept. 9, 2017 10 a.m. – 2 p.m.

Graue Mill Corn Fest
Sept. 10, 2017 10 a.m. – 4 p.m.

Mayslake Peabody Estate
Sept. 23, 2017 9 a.m. – 2 p.m.

Danada Fall Festival
Oct. 8, 2017 11 a.m. – 4 p.m.

Fullersburg Woods Halloween Walks
Oct. 29, 2017 11 a.m. – 4 p.m.

Results
The summary below is of the 3,016 individuals who 
participated in the activity.

Trails 24% 
Prairies, Woodlands, and Wetland Restoration 22% 
Nature Centers and Programs 18% 
Recreation 18% 
Preservation of Historic Buildings and Sites 18%

Emails
To receive comments from people unable to participate in 
any other master plan outreach activities, the Forest Preserve 
District set up a special email address and posted it on the 
master plan page of its website. It accepted emails through 
April 30, 2018. Responses fell into five main categories. 

  Percent of  
 Emails All Received
Miscellaneous (spam, duplicates, 17 39
test emails, questions or comments 
about meetings or surveys, etc.) 

Trail development or improvements 14 32

Off-leash dog area improvements 6 14

Outdoor recreation facility  4 9
improvements  

More land acquisition or natural 3 7 
resource restoration
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Peer Agency 
Comparisons
The master plan workgroup studied Cook, Kane, Lake and 
Will county forest preserve districts to gain an overview of 
their offerings and to identify possible areas improvement in 
DuPage forest preserves.

Protecting and Conserving Land
• DuPage is at or near the forefront when measuring 

protected acreage; 13% of county land is forest preserve.

• Along with Kane, DuPage has the most restrictive land 
management policy; 90% of protected land must be 
undeveloped.

• DuPage is below average in the percent of forest preserve 
land protected as a state nature preserve or land and 
water reserve; only 11% of DuPage forest preserve land 
has that designation.

Education and Recreation
• DuPage forest preserves rank second highest after Lake 

for miles of trail per square mile of land at 0.5 mile per 
square mile.

• DuPage forest preserves have the most off-leash dog areas.

• DuPage forest preserve equipment rentals align with 
those of its peers.

• Although Cook has the most golf courses at 10, DuPage 
aligns with Kane and Lake with three each.

• Although DuPage does not offer single-track mountain 
biking trails, neither does Lake or Will. (Cook and Kane 
do.)

• DuPage forest preserve camping options align with those 
of its peers, although Cook also offers cabins.

• The number of DuPage forest preserve education sites 
and centers aligns with its peers. DuPage, Cook and Will 
each have six; Kane and Lake both have four.

Distinctive Features
• The Forest Preserve District has several offerings that 

its peers do not, including an archery range, a wildlife 
rehabilitation center (Willowbrook Wildlife Center), a 
historic farmstead operated as a living history farm (Kline 
Creek Farm) and a board separate from the county.
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National Trends and 
State and Regional 
Priorities

National Trends
To gain a broader perspective about recreational trends across 
the country, the master plan workgroup reviewed research on 
participation rates in outdoor recreation activities: which are 
highly ranked, which are growing or decreasing in popularity, 
who participates in each, and why they do. These metrics 
helped formulate the master plan’s goals and objectives.

Outdoor Foundation Research
The Outdoor Foundation is a nonprofit established by the 
Outdoor Industry Association, which, according its website, 
is “a membership-driven trade organization for the outdoor 
industry” and “a force for the industry in recreation and trade 
policy, sustainable business innovation and increasing outdoor 
participation.”

2018 Outdoor Participation Report
Between 2016 and 2017, the number of outdoor participants 
grew by 1.7 million. In 2017, 146.1 million Americans (49.0% 
of the population) participated in an outdoor activity at least 
once. Of those, 20% did so at least twice a week. The biggest 
motivator was exercise.

Adults with children in their households participated in 
outdoor activities at higher levels than those without. 

Sixty-three percent of outdoor participants traveled 10 miles 
or less for outdoor recreation.

Eighty percent of people who participated in outdoor 
activities wanted to do so more often. 

When considering outdoor activities alone, running, 
jogging and trail running were the most popular followed by 
freshwater, saltwater, and fly fishing; road, mountain, and 

BMX biking; hiking; and car, backyard, backpacking, and RV 
camping. For youth between the ages of 6 and 17, the most 
popular activities were road, mountain, and BMX biking; 
running, jogging, and trail running; freshwater, saltwater, and 
fly fishing; car, backyard, backpacking, and RV camping; and 
hiking.

Sports and Fitness Industry Association 
Research
The Sports and Fitness Industry Association is a trade 
association of leading industry sports and fitness brands, 
suppliers, retailers and partners. Its mission is to “promote 
sports and fitness participation and industry vitality” by 
focusing on core product areas for the industry. 

The master plan work group looked at two of the 
association’s reports.

2016 State of the Industry Report
Nationally, walking for fitness and running or jogging were 
the two most popular fitness activities but were trending 
downward. This decline correlated with increased interest in 
alternatives such as hiking, yoga, and swimming, which all saw 
significant increases because they “fit well with Americans’ 
desires for flexible fitness.”

Running and jogging were most popular among Generation 
X and Millennials, but their popularity dropped off 
dramatically with Baby Boomers. 

The top aspirational activities across all ages took place 
outside (camping, fishing, biking, birding, wildlife watching, 
etc.) 

According to the report, “Generational physical activity 
rates appear to understandably be geared toward different 
ends as people age; we see a notable contrast among Boomers’ 
relatively strong participation rates in well-being-focused fitness 
outlets to Gen Z’s more team- and socially-focused sports.” 

The greatest increase in participation between 2012 and 
2015 was in water sports with Millennials most likely to 
participate in stand-up paddleboarding, sailing, and surfing. 
Stand-up paddleboarding and adventure racing were the top 
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two fastest-growing sports, and the top 10 fastest-growing 
revealed “a robust interest in class-based fitness activities with 
strong social aspects.”

Winter sports (cross-country and downhill skiing, sledding 
or tubing, snowboarding and snowshoeing) showed the 
second-greatest participation increase, gaining the most in all 
age categories between 2016 and 2017.

The top two barriers to trying a new activity were not 
having someone to try it with and not having a friend to take 
the person along. “First time participation really depends on 
who you are doing it with more than if you have the time.”

2017 Tracking the Fitness Movement
Americans tended to be their most active when young. 
Those activity levels tapered as people aged, but only a small 
percentage of the active population had a tendency to drop 
out entirely, indicating that activity levels established in youth 
tended to persist over a lifetime. (Supporting research from the 
Outdoor Foundation showed that people introduced to the 
outdoors as children were more likely to participate in outdoor 
activities as adults than those who were not.)

Participation in sports in general was higher among people 
with higher incomes, largely due to available leisure time, high 
equipment costs, and participation fees, but outdoor sports 
remained highly popular across all income levels because they 
are relatively accessible from a financial point of view.

Conclusion
Based on this research by Outdoor Foundation and the Sports 
and Fitness Industry Association, it is important for the Forest 
Preserve District to reach users when they are young so they 
can build affinities that will last a lifetime. By continuing to 
provide outdoor activities with growing popularity — hiking, 
trail running, biking, camping, fishing and water sports — the 
Forest Preserve District can position itself as an increasingly 
important community asset.

State and Regional Priorities
Illinois’ 2015 – 2019 Statewide Comprehensive Outdoor 
Recreation Plan states that forest preserves are important 
because they provide outdoor recreation opportunities near 
the state’s most populated areas. They complement the state’s 
offerings because they provide places for outdoor recreation 
while preserving natural resources and having strong 
conservation- and education-based missions.

The plan also outlines priorities for recreational providers, 
such as promoting physical activity, providing access to 
outdoor recreation, stewarding natural resources, providing 
conservation education, developing greenways, and revitalizing 
land for open space.

The Chicago Metropolitan Agency for Planning’s ONTO 
2050 encourages agencies to use sustainable management 
practices on agricultural land and to protect and expand open 
space to enhance stormwater management. It encourages 
voluntary buyouts from property owners in high-risk flood 
areas and the acquisition of high-quality natural areas. It also 
urges raising funds through open space referenda and working 
with stakeholders to establish land reserves and land trusts to 
protect open space and natural resources.

To improve mobility, the plan encourages investing in safe 
bike and pedestrian pathways that lead to desired destinations 
by completing the agency’s Regional Greenways and Trails 
Plan.

In 2015 the DuPage County Division of Transportation 
started to create its Long Range Transportation Plan, and as 
outlined in public-meeting exhibit boards, several preliminary 
goals of the plan affect the county’s forest preserves. 
For instance, the plan calls for improving connectivity 
between bus, rail, and bike paths; promoting access to 
these improvements; and increasing economic vitality by 
promoting local and countywide first- and last-mile network 
improvements.
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Analysis
Public outreach and survey efforts and reviews of research, 
national trends, and state and regional priorities indicate 
strongly that the Forest Preserve District should invest in 
and improve existing natural resources and mission-aligned 
facilities and experiences.

Natural Resources 
In public, volunteer, and special-interest meetings, a recurring 
theme was a desire for the increased restoration and protection 
of land and natural resources. In surveys, the top priority 
was the restoration of existing prairies, woodlands, wetlands, 
lakes and streams. Anecdotal information from the employee 
survey related that visitors often express a desire for additional 
restored natural areas. All measuring devices revealed 
communitywide support for the Forest Preserve District’s 
mission.

In line with public opinion, state and regional agencies 
recognize the role forest preserve districts play in stewarding 
natural resources and revitalizing open spaces. These agencies 
consider it a priority, as noted particularly by the Chicago 
Metropolitan Agency for Planning and the state’s Illinois 
Statewide Comprehensive Outdoor Recreation Plan.

Nature and Outdoor 
Recreational Experiences
Improved nature and outdoor recreation experiences was 
a recurring theme in public, volunteer, and special-interest 
meetings, and all surveys ranked “maintain or improve existing 
forest preserve buildings, parking lots, or outdoor recreation 
areas” just behind the restoration of natural resources. 
(Support for new facilities was not as strong.) Anecdotal 
information from the employee survey in particular related 
visitor interest in improvements such as flush restrooms and 
drinking water.

A review of research by the Outdoor Foundation showed 
that 49% of Americans participate in outdoor activities 

throughout the year and that people introduced to the 
outdoors as children were more likely to participate in outdoor 
activities as adults. Illinois’ Statewide Comprehensive Outdoor 
Recreation Plan recognized the role forest preserve districts 
play in providing outdoor recreational opportunities.

Trails
Prominent components of nature and outdoor recreational 
experiences were maintained and improved trails. In surveys, 
connecting existing trails was the third-highest priority for the 
community and employees and second-highest for volunteers. 

In a review of national research, the highest-ranked 
sports were running, jogging and walking for fitness. 
Running, jogging and trail running were the most popular 
outdoor activities overall. The Statewide Comprehensive 
Outdoor Recreation Plan cited trails along greenways in 
particular, which the Forest Preserve District is positioned 
to provide, and the Chicago Metropolitan Agency for 
Planning touted bike and pedestrian pathways as key to 
increased mobility regionwide. DuPage County’s Long Range 
Transportation Plan recognized bike and pedestrian paths as 
important components when offering residents options for 
transportation. 
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After analyzing existing Forest Preserve District conditions; 
information from the robust opinion-gathering process; 
national, state, and regional trends; and peer agencies, the 
master plan workgroup drafted a set of goals, objectives and 
tactics that will serve as the decision-making framework over 
the next five years. 

After incorporating feedback from the Forest Preserve 
District’s Board of Commissioners, the workgroup crafted 
a final version, which was approved by the Board of 
Commissioners on Feb. 12, 2019.

Goals, Objectives 
and Tactics
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Goal 1  
Preserve, protect and restore open spaces

Objective 1.1 Allocate additional resources to maintain 
existing high-quality natural areas and create 
new ones

Tactic 1.1a Focus on priority projects that will have the 
greatest positive effects on natural areas

Tactic 1.1b Use volunteer support to restore natural 
areas

Tactic 1.1c Focus law enforcement training and 
responsibilities on protecting high-quality 
natural areas

Tactic 1.1d Continue to reduce mowed turf areas by 
converting them into natural ones

Objective 1.2  Promote the recovery of threatened and 
endangered species

Tactic 1.2a Continue to propagate threatened and 
endangered species, partnering with 
organizations where appropriate

Tactic 1.2b Provide the public with information on 
threatened and endangered species and 
related recovery programs and integrate that 
information into educational programs

Tactic 1.2c Increase efforts to find and record 
threatened and endangered species in new 
locations

Tactic 1.2d Maximize existing and pursue additional 
laboratory space available for the species 
recovery program

Objective 1.3 Collaborate with other organizations to 
further countywide restoration of natural 
areas

Tactic 1.3a Pursue partnerships and agreements with 
government agencies, advocacy groups and 
other organizations to restore natural areas 
and promote the importance of restoration 
efforts

Tactic 1.3b Pursue management partnerships with 
organizations that neighbor the forest 
preserves

Tactic 1.3c Pursue partnerships that create stewardship 
sites suitable for long-term management by 
volunteers 

Tactic 1.3d Communicate with landowners adjacent to 
the forest preserves to promote the fact that 
flora, fauna and hydrologic systems do not 
have boundaries

Objective 1.4 Focus future potential land-acquisition 
efforts on high-quality natural areas from 
willing sellers 

Tactic 1.4a Identify and characterize all public land and 
privately held natural areas

Tactic 1.4b Create a new framework for evaluation

Goal 2
Help people cultivate a lifelong enthusiasm for nature by 
offering meaningful, first-rate outdoor recreation and learning 
experiences

Objective 2.1  Improve the preserve experience by 
modernizing amenities 

Tactic 2.1a Develop a plan that identifies new and 
refurbished amenities and ones to be 
removed

Tactic 2.1b Provide new amenities for convenience or 
comfort

Objective 2.2  Create trail links that connect key 
recreational sites and regional trails to major 
residential, commercial and institutional 
areas

Tactic 2.2a Develop an overarching vision for the Forest 
Preserve District’s trail system

Tactic 2.2b Create a trail plan that identifies and 
prioritizes opportunities for trail connec-
tions, partnerships and funding  

Objective 2.3 Complement and expand existing 
recreational offerings with increasing partic-
ipation rates and more social interaction

Tactic 2.3a Increase and improve places for water-based 
activities, where appropriate

Tactic 2.3b Improve existing campgrounds 
Tactic 2.3c Develop agreements with other 

organizations to deliver recreational 
programs to an expanded audience

Tactic 2.3d Use nontraditional buildings as centers 
for educational nature programs and 
for expanded, more diverse recreational 
activities

Tactic 2.3e Develop a special needs recreational plan
Objective 2.4   Enhance and promote unstructured nature 

exploration
Tactic 2.4a Develop web content and signs to support 

the value of unstructured outdoor play
Tactic 2.4b Explore options for creating designated 

nature play spaces in the preserves
Tactic 2.4c Promote the forest preserve system as a 

destination for nature play
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Goal 3
Improve preserves to increase access, use, efficiency and 
productivity

Objective 3.1 Improve education centers and recreational 
sites

Tactic 3.1a Evaluate existing plans for education centers 
and recreational sites to capitalize on 
opportunities and remedy deficiencies

Tactic 3.1b Create a comprehensive identification, 
regulatory, wayfinding and interpretive sign 
plan

Tactic 3.1c Develop a vision and plan to renew exhibits 
at the education centers

Objective 3.2 Evaluate and invest in maintenance and 
operations buildings as well as infra-
structure

Tactic 3.2a Make structures more energy efficient
Tactic 3.2b Improve program support buildings and 

structures to increase efficiencies
Tactic 3.2c Manage nonlandfill-related disturbed areas 

and regional infrastructure obligations 
(dams, storm sewers, detention basins, 
reservoirs, etc.)

Objective 3.3  Modify forest preserve facilities to 
accommodate a diverse range of users

Tactic 3.3a Update ADA Transition Plan and identify 
priorities, schedules and required resources

Tactic 3.3b Provide amenities for people with special 
needs

Objective 3.4  Maintain environmental protections at 
landfill sites and implement compatible uses 
for related open spaces when feasible

Tactic 3.4a Protect human health and the environment 
at the landfills by effectively managing 
leachate, landfill gases and cover systems

Tactic 3.4b Prepare long-term maintenance and end-use 
plans for each landfill

Tactic 3.4c Prepare a feasibility study of recreational 
opportunities for each site

Tactic 3.4d Complete required tasks for projects under 
regulatory oversight

Tactic 3.4e Provide annual reports for each landfill
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Goal 4
Refocus resources by reducing infrastructures and tasks not related to the mission

Objective 4.1  Evaluate and eliminate infrastructures and  
buildings that do not actively support  
significant operations

Tactic 4.1a Inventory and evaluate all nonhistoric  
buildings and create an end-use plan for 
each

Tactic 4.1b Prepare annual reports on all Forest 
Preserve District-owned, -operated or -leased  
buildings and facilities 

Tactic 4.1c Evaluate land holdings and identify ways to  
reduce nonmission-driven maintenance and 
operations at each

Tactic 4.1d Evaluate infrastructures and eliminate or  
retool surpluses to minimize maintenance  
and operations

Objective 4.2  Reevaluate operations to increase efficiency  
and productivity and to reduce the   
maintenance of areas not critical to the  
mission

Tactic 4.2a Explore cooperative agreements to increase  
efficiency, productivity and reduce   
maintenance

Tactic 4.2b Increase or reconfigure deficient parking 
areas and remove or repurpose surplus ones

Tactic 4.2c Reevaluate standard design guidelines  
and modify to balance cost, benefits, 
aesthetics and energy efficiencies

Tactic 4.2d Continue using procedures and 
technologies to find or increase efficiencies 
that improve productivity

Tactic 4.2e  Develop a long-term maintenance plan to 
address building and facility deficiencies 
that identifies priorities, schedules, funding 
strategies and needed resources

Tactic 4.2f Create a storage plan that consolidates items 
in storage and eliminates buildings where 
appropriate 

Tactic 4.2g Reevaluate, modify and develop 
maintenance standards based on use, 
visibility and cost

Objective 4.3  Refine programs to reflect the Forest 
Preserve District’s mission, research in 
natural resources and expertise

Tactic 4.3a Increase STEM program presence within 
local and regional learning communities

Tactic 4.3b Eliminate or refocus programs also offered 
by neighboring agencies or groups

Tactic 4.3c Partner with local park districts and 
businesses to offer recreational and learning 
programs

Tactic 4.3d Evaluate programs at Willowbrook Wildlife 
Center to refocus them on the rehabilitation 
of conservative, rare or less-common species, 
not common, overpopulated or invasive 
ones 

Tactic 4.3e Increase the number of nature-based 
programs at the golf preserves

Objective 4.4  Evaluate and make recommendations for 
historic holdings

Tactic 4.4a For each historic holding, assess its value 
to the Forest Preserve District’s mission; 
the effects of its projected revenues and 
maintenance and operations costs; and any 
interest it receives from support groups

Tactic 4.4b Reevaluate and propose changes to the 
Policy for the Management of Historical 
and Cultural Resources to define a decision-
making process

Tactic 4.4c Identify and evaluate structures over 50 
years old and develop an end-use goal for 
each
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Goal 5
Foster community engagement and increase awareness of the 
Forest Preserve District

Objective 5.1  Engage and seek continual feedback from 
the public and internal and external 
stakeholders

Tactic 5.1a Foster community engagement by being 
a leader in the restoration of natural 
resources, protection of open space and 
preservation of native wildlife

Tactic 5.1b Expand and evolve use of social media
Tactic 5.1c Explore and implement new technologies 

to enhance audience insights and 
communicate with visitors

Tactic 5.1d Annually share the progress of the master 
plan with internal and external stakeholders

Tactic 5.1e Increase dialog between the Forest Preserve 
District and the public about on successes, 
initiatives, ongoing projects and public 
safety

Tactic 5.1f Give greater weight to projects that affect 
the public most when considering major 
changes or expenditures

Tactic 5.1g Host meetings with key communicator 
groups to cultivate relationships

Tactic 5.1h Increase the presence and visibility of staff 
at Forest Preserve District and community 
events and in professional organizations

Objective 5.2  Evaluate marketing strategies and promote 
consistent branding

Tactic 5.2a Evaluate the cost, use and effectiveness of 
printed materials

Tactic 5.2b Employ creative marketing campaigns and 
methods

Tactic 5.2c Use web analytics to reorganize website 
content based on viewership and evaluate 
new ways to present printed content online

Tactic 5.2d Conduct communication surveys for all 
stakeholders

Tactic 5.2e Promote and package fee-based, instructor-
led experiences

Tactic 5.2f Explore ways to engage culturally diverse 
audiences

Goal 6
Use effective and innovative methods to execute the master 
plan while continuing on sound financial footing

Objective 6.1  Develop a long-term financial plan 
consistent with funding availability and 
financial projections to implement the 
master plan

Tactic 6.1a Seek alternative sources of revenue
Tactic 6.1b Continue responsible spending
Tactic 6.1c Update the capital improvement plan
Tactic 6.1d Establish a dedicated fund for building and 

infrastructure maintenance
Tactic 6.1e Annually reassess the amount of funds 

needed to cover landfill maintenance and 
potential future liabilities

Tactic 6.1f Minimize the reliance on landfill interest 
earnings to subsidize the annual operating 
budget

Tactic 6.1g Utilize existing bond fund proceeds and 
consider reasonable and responsible 
issuance of new debt to fund major capital 
and natural resource management projects 
when appropriate to achieve objectives

Tactic 6.1h Develop strategies to use future golf 
operations profits and landfill interest 
earnings to supplement capital and natural 
resource management initiatives

Tactic 6.1i Consider cost recoveries and effects on the 
public, operations and maintenance when 
prioritizing projects

Objective 6.2  Formulate short-term financial plans that 
incrementally implement master plan goals

Tactic 6.2a Create and approve three-year budgets 
that take master plan priorities into 
consideration

Objective 6.3  Monitor the implementation of master plan 
goals

Tactic 6.3a Revisit plan goals regularly to remain 
focused on priority projects

Tactic 6.3b Recognizing the dynamic nature of outside 
funding opportunities, reprioritize master 
plan initiatives as needed

Tactic 6.3c Use a tracking mechanism to measure 
performance against approved goals and 
regularly update commissioners and senior 
staff
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Appendix A
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Prospective Projects List
Prospective Natural Resource Projects
1. Belleau Woods Restoration
2. Big Woods Butterfield Road Woods Restoration
3. Big Woods West Woods Restoration
4. Big Woods South Swamp Restoration
5. Blackwell River Savanna North Restoration
6. Blackwell South Mack Meadow Restoration
7. Blackwell Mack Road Marsh Restoration
8. Blackwell Spring Brook Woods Restoration
9. Blackwell Kame Restoration
10. Blackwell Cenacle Grounds Restoration
11. Churchill Woods Churchill Prairie Restoration
12. Churchill Woods Babcock Grove Restoration
13. Churchill Woods Shop Marsh Restoration
14. Churchill Woods East Branch Floodplain Restoration
15. Danada West Meadows Restoration
16. Danada Swamp Restoration
17. Danada Rice Lake Prairie Restoration
18. Danada Parson’s Grove Restoration
19. Des Plaines Riverway Floodplain Woods Restoration
20. Des Plaines Riverway Santa Fe Woods Restoration
21. Eggerman Woods The Grove Restoration
22. Eggerman Woods East Grove Restoration
23. Fullersburg Woods Butler Woods Restoration
24. Fullersburg Woods Adams Road Woods Restoration
25. Fullersburg Woods Salt Creek Floodplain Restoration
26. Fullersburg Woods Salt Creek Savanna Restoration
27. Fullersburg Woods East Glen Woods Restoration
28. Fischer Woods Dunklee’s Grove Restoration
29. Fischer Woods Kingery Woods Restoration
30. Fullerton Park Fullerton Prairie Restoration
31. Greene Valley County Line Savanna Restoration
32. Greene Valley Central Grove Restoration
33. Greene Valley Pond Woods Restoration
34. Greene Valley Thunderbird Woods Restoration
35. Herrick Lake Scout Woods Restoration
36. Herrick Lake Arrowhead Woods Restoration
37. Herrick Lake Central Woods Restoration
38. Herrick Lake Herrick Meadows Restoration
39. Herrick Lake South Savanna Restoration
40. Hickory Grove Savanna Restoration
41. Hawk Hollow Gilbert Grove Restoration
42. Hawk Hollow Schick Road Fen Restoration
43. Hidden Lake King’s Grove Restoration
44. Lyman Woods Northwest Savanna Restoration
45. Lyman Woods Kame Restoration
46. Lyman Woods Lyman Woods Restoration
47. Mcdowell Grove Big Maple Woods Restoration

48. Mcdowell Grove Papaw Woods Restoration
49. Mcdowell Grove Maple Woods Restoration
50. Mcdowell Grove Butternut Island Woods Restoration
51. Mcdowell Grove Floodplain Woods Restoration
52. Mcdowell Grove Dam Woods Restoration
53. Meacham Grove West Grove Restoration
54. Meacham Grove East Grove Restoration
55. Meacham Grove Circle Savanna Restoration
56. Mayslake Friary Savanna Restoration
57. Maple Grove Maple Woods Restoration
58. Maple Grove Savannah Restoration
59. Pratt’s Wayne Woods Camp Prairie Restoration
60. Pratt’s Wayne Woods Brewster Creek Marsh Restoration
61. Pratt’s Wayne Woods Norton Creek Marsh Restoration
62. Pratt’s Wayne Woods Triangle Prairie Restoration
63. Pratt’s Wayne Woods Fern Marsh North Restoration
64. Pratt’s Wayne Woods Fern Savanna West Restoration
65. Pratt’s Wayne Woods Fern Marsh South Restoration
66. Springbrook Prairie Springbrook Fen Restoration
67. Springbrook Prairie Savanna Restoration
68. St. James Farm Mccormick Woods Restoration
69. Swift Prairie Swift Prairie Restoration
70. Swift Prairie Creek Marsh Restoration
71. Timber Ridge Ancient Oaks Savanna Restoration
72. Timber Ridge Ancient Oaks Prairie Restoration
73. Timber Ridge Klein Creek Restoration
74. Timber Ridge Klein Savanna Restoration
75. Timber Ridge River Swamp Restoration
76. Timber Ridge Prairie Path Meadows Restoration
77. Timber Ridge Spring Lake Woods Restoration
78. Warrenville Grove North Floodplain Woods Restoration
79. Warrenville Grove Bremme Woods Restoration
80. Warrenville Grove North Fens Restoration
81. Warrenville Grove Warrenville Fen South Restoration
82. West Chicago Prairie North Swamp Restoration
83. West Chicago Prairie North Marsh Restoration
84. West Chicago Prairie Oak Savanna Restoration
85. West Chicago Prairie North Prairie Restoration
86. West Chicago Prairie Northeast Marsh Restoration
87. West Chicago Prairie Central Prairie Restoration
88. West Chicago Prairie West Prairie Restoration
89. West Chicago Prairie East Savanna Restoration
90. West Chicago Prairie Central Savanna Restoration
91. West Chicago Prairie Kress Creek Marsh Restoration
92. West DuPage Woods West Du Page Woods Restoration
93. West DuPage Woods West Du Page Fens Restoration
94. West DuPage Woods Elsen’s Hill Woods Restoration
95. West DuPage Woods Elsen’s Hill Fen Restoration
96. West DuPage Woods East Ravine Woods Restoration
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97. West DuPage Woods Elsen’s Hill Prairie Restoration
98. Waterfall Glen Northeast Woods Restoration
99. Waterfall Glen Old Glen Woods Restoration
100. Waterfall Glen Pine Plantation Restoration
101. Waterfall Glen Big Cottonwood Swamp Restoration
102. Waterfall Glen Tulip Woods Restoration
103. Waterfall Glen Sawmill Swamp Restoration
104. Waterfall Glen Bluff Savanna Restoration
105. Waterfall Glen Des Plaines Marsh Restoration
106. Waterfall Glen Dolomite Prairie Restoration
107. Waterfall Glen Poverty Prairie Restoration
108. Waterfall Glen Emerald Marsh Restoration
109. Waterfall Glen Kettle Woods Restoration
110. Waterfall Glen Sawmill Creek West Marsh Restoration
111. Waterfall Glen Kearny Road Woods Restoration
112. Waterfall Glen Trailhead Marsh Restoration
113. West Branch Klein Road Fens South Restoration
114. West Branch Prince Crossing Savanna Restoration
115. Winfield Mounds Floodplain Swamp Restoration
116. Winfield Mounds Highlake Savanna Restoration
117. Wooddale Grove West Grove Restoration
118. Wooddale Grove Third Avenue Prairie Restoration
119. Wooddale Grove South Woods Restoration
120. Woodridge Savanna Restoration
121. Woodridge East Prairie Restoration
122. Wayne Grove Housier’s Grove Restoration
123. York Woods York Woods Restoration
124. Springbrook Prairie Harrier Meadow Restoration
125. Springbrook Prairie Springbrook Marsh Restoration
126. Springbrook Prairie Central Prairie Restoration
127. Springbrook Prairie Crooked Slough Restoration
128. Springbrook Prairie Recreational Areas Restoration
129. Springbrook Prairie Plainfield Woods Restoration
130. Springbrook Prairie Springbrook South Restoration
131. Springbrook Prairie South Fields Restoration
132. Springbrook Prairie Northeast Meadow Restoration
133. Springbrook Prairie East Meadow Restoration
134. Springbrook Prairie Plainfield Meadow Restoration
135. Springbrook Prairie Springbrook Fen Restoration
136. Springbrook Prairie Egret Pond Restoration
137. Springbrook Prairie Spring Brook Restoration
138. Springbrook Prairie Naper/Plainfield Wetland 

Restoration
139. Springbrook Prairie Western Prairie Restoration
140. Willowbrook Willowbrook Prairie Restoration
141. Willowbrook Outback Restoration

Prospective Capital Improvement Projects 
1. Blackwell Archery Range (Concession Building, Storage 

and Flush Washroom)
2. Blackwell Boat Launch Improvements
3. Blackwell Boat Rental House and Kayak Storage
4. Blackwell Facilities Management Support Building 
5. Blackwell Family Campground Shower Building 

Improvements
6. Blackwell Grounds Management Building
7. Blackwell Mack Road Trail Improvements (Warrenville 

Trail IGA)
8. Blackwell Nursery Parking Lot Lighting
9. Blackwell Sewer Main for Facilities Management and 

Grounds Management Campus
10. Blackwell Trail (Internal Trail Connecting Archery 

Range, Boat Launch and Campground)
11. Blackwell Wash Bay Building Paving and Drainage 

Improvements
12. Blackwell West Ranger Shop
13. Blackwell/Herrick Lake ADA Kayak Launches
14. Churchill Woods (McKee House Rehabilitation)  

Option 1
15. Churchill Woods (McKee House Stabilization) Option 2
16. Churchill Woods East Ranger Shop Complex 

Replacement
17. Churchill Woods Fleet Building Demolition and Site 

Restoration
18. Community Park 
19. Cricket Creek Parking and Picnic Area Improvements 

(Parking and Canoe Launch)
20. Danada / Herrick Lake Cromwell Trail Connector 
21. Danada Atrium Banquet Hall and Kitchen 

Improvements
22. Danada Front Barn Hayloft Structural Loading 

Assessment
23. Danada Headquarters Parking Lot Replacement 

(Permeable Surfacing)
24. Danada Headquarters Evidence Storage Improvements
25. Danada Kentucky Barn Ceiling and Stall Improvements
26. Danada Visitor Gardens (Phase II Formal Garden and 

Interpretive Signage)
27. District Wide ADA Improvements (Barrier Removal, 

Accessible Amenities, Program Accessibility)
28. District Wide Barn Assessments (Springbrook Prairie, 

Pratts, Schwarz, Danada)
29. District Wide Bridge Inventory and Analysis Phase II 
30. Districtwide Core Historical Building Assessments 

Structural Analysis, Environmental Assess and Business 
Plan

31. Districtwide Flush Restroom Facilities (Pre-Fab Concrete 
Structures)

32. Districtwide Management of Low Priority Assets
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33. Districtwide Off-Leash Dog Facility Drinking Water 
Fountains

34. Districtwide Portable Toilets Demolish Latrines, New 
Concrete Pads, Walks, and Enclosures 

35. Districtwide BMPs Phase III
36. Districtwide BMPs Phase III (Supplemental 

Funding) 
37. Districtwide BMPs Phase V (CIP Stormwater Permit 

Obligations)
38. Districtwide BMPs Phase V (CIP Stormwater Permit 

Obligations) (Supplemental Funding)
39. Dunham Parking Lot and Trail Improvements - 

Construction and Phase III Construction Engineering 
40. Dunham Trails (Regional Trail Along Army Trail)
41. East Branch Regional Trail-Benedictine Connector
42. East Branch Regional Trail-Missing Section Includes 

Bridge Over Roosevelt and Four Over East Branch
43. Fullersburg Woods Graue Mill ADA Lift and Deck 

Replacement
44. Fullersburg Environmental Museum Floodwall 

Replacement (Engineering)
45. Fullersburg Woods Ben Fuller House Rehabilitation 

Option 1
46. Fullersburg Woods Ben Fuller House Stabilization 

Option 2
47. Fullersburg Woods Environmental Museum Floodwall 

Replacement (Construction)
48. Fullersburg Woods Environmental Museum Site Lighting 

Phase II 
49. Fullersburg Woods Graue House Floor Replacement
50. Fullersburg Woods Graue Mill Addition (Classroom, 

Gift Shop, Exhibit Space, Elevator and Public 
Washrooms)

51. Fullersburg Woods Graue Mill Structural Improvements 
Phase Ii

52. Fullersburg Woods York Road Underpass Rehabilitation 
(Graue Mill)

53. Fullerton Park Industrial Dam Pipe Replacement
54. Green Meadows Clubhouse/Maintenance Building
55. Greene Valley Greene Farm Barn Improvements 

(Renovations for Public Use and Occupancy)
56. Greene Valley Greene Farm House Stabilization
57. Greene Valley Parking and Picnic Area Improvements 

(Entrance, Parking, ADA Improvements, Flush 
Washroom)

58. Greene Valley Trail-Connection to Will County (Paxson 
Drive)

59. Greene Valley Trail-Connection to Will County 
Identified On Regional Trail Plans

60. Hawk Hollow Off-Leash Dog Facility  (Amenities - 
Drinking Fountain, Benches, and Mini-Shelters)

61. Herrick Lake Boat Launch Improvements
62. Herrick Lake Shoreline and Boardwalk Improvements
63. Herrick Lake South Shelter (CCC) Rehabilitation

64. Herrick Lake-Cabin Replacement
65. Herrick Lake-Curb and Gutter Improvements
66. Hidden Lake Bridge Replacement (17-1931) 
67. Hidden Lake Bridge Replacement (17-B-001)
68. Hidden Lake Carry-In Boat Launch and ADA Fishing 

Pier
69. Mallard Lake Boat Launch and Recreational 

Improvements
70. Maple Grove Bridge Replacement (19-B-001) 

(Engineering)
71. Maple Grove Bridge Replacement (19-B-001) 

(Construction)
72. Mayslake Courtyard Patio Restoration
73. Mayslake Dining Room and Kitchen Exterior Elevation 

Restoration
74. Mayslake Front Parking Lot Improvements
75. Mayslake Hall Exterior Restoration and Drainage 

Improvements
76. Mayslake Hall Interior Restoration
77. Mayslake Portunicula Mosaic Restoration
78. Mayslake Retreat Wing (1st Floor North Renovations)
79. Mayslake Retreat Wing (1st Floor/Basement 

Renovations)
80. Mayslake Retreat Wing (2nd Floor South Renovations)
81. Mayslake Retreat Wing Parking Lot (Remove and 

Replace)
82. Mayslake Sleeping Porch Restoration
83. Mayslake Theater (Chapel Renovations)
84. Mayslake Trail (Connect Mansion to Off-Leash Dog Lot)
85. Mcdowell Grove Bridge 
86. Pioneer Park Monument Restoration
87. Pratts Wayne Model Airfield Picnic Shelter
88. Pratts Wayne Ncdrt Phase II Engineering and 

Construction
89. Pratts Wayne Ncdrt Phase III Engineering and 

Construction
90. Salt Creek Park Bridge Replacement (24-B-001)
91. Springbrook Prairie Trail (East Side Book Road From 

83rd Street to 75th Street)
92. Springbrook Prairie Trail (East Side Naperville/Plainfield 

Parking Lot to Sidewalk)
93. St James Farm Show Stable Improvements (Renovations 

for Public Use and Occupancy)
94. St. James Farm Dairy Barn Improvements
95. St. James Farm Deering Wall Restoration
96. St. James Farm Galusha House Stabilization
97. St. James Farm Indoor Arena and Courtyard 

Improvements
98. St. James Farm Mack Road Trail (Cantigny Trail 

Connection) Contracted Portion Between Winfield 
Road and Mack Road Service Drive  

99. St. James Farm Pavilion and Landscaping Improvements 
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100. St. James Farm Red Brick/Yellow Block Stable 
Improvements (Renovations for Public Use and 
Occupancy) 

101. St. James Farm Sewer and Water 
102. St. James Farm Trail (Cantigny Trail Connection) 
103. Timber Ridge Shoreline Stabilization (Along Trail Near 

Dyers Riverwoods Farm Park)
104. Timber Ridge-Kline Creek Farm (Municipal Water and 

Sewer Connections to Structures)
105. Timber Ridge-Kline Creek Farm Support Barn 

Restoration or Replacement
106. Timber Ridge-Kline Creek Farm Visitor Enhancements, 

Trail and Pollinator Garden
107. Timber Ridge-Kline Creek Farm Washroom and Picnic 

Shelter
108. Timber Ridge-Mains Environmental Cultural Center
109. The Preserve at Oak Meadows- Wood Dale Grove Trail 

Connection With Tunnel
110. The Preserve at Oak Meadows- Clubhouse and 

Education Facility Architectural Design 
111. The Preserve at Oak Meadows- Clubhouse and 

Education Facility Construction Manager Pre-
Construction

112. The Preserve at Oak Meadows- Clubhouse and 
Education Facility Construction

113. Warrenville Grove Trail Improvement (Warrenville Trail 
IGA)

114. Waterfall Glen Natural Resources Program Support 
Building - Demolish Existing Facility, Relocate and Build 
New 

115. Waterfall Glen Parking Improvements
116. WBDRT: Blackwell to West DuPage Woods Phase II 

Engineering 
117. WBDRT: Blackwell to West DuPage Woods Phase III 

Engineering and Construction Engineering  
118. WBDRT: Blackwell to West DuPage Woods Phase III 

Engineering and Construction Engineering  
119. WBDRT: Winfield Mounds to West DuPage Phase III 

Engineering  
120. Willowbrook Wildlife Center Improvements Phase II 

(Rehabilitation Clinic, Visitor Center, and Outdoor 
Exhibits) (Architectural /Engineering Design)

121. Willowbrook Wildlife Center Improvements Phase 
II Design (Rehabilitation Clinic, Visitor  Center, and 
Outdoor Exhibits) (Construction)

122. Willowbrook Wildlife Center Raptor Dormitory 
123. York Woods Picnic Shelter Rehabilitation

Prospective Maintenance Projects
1. Blackwell Cenacle Bridge Demolition or Rehabilitation
2. Blackwell Facilities Management and West Ranger Office 

Building Bathroom Vanity and Counter Replacements
3. Blackwell Facilities Management Office and Shop City 

Water Connection
4. Blackwell Facilities Management Sign Shop HVAC 

Replacement
5. Blackwell Family Camp Shower Facility Interior Renewal
6. Blackwell Flush Washroom Interior Renewal
7. Blackwell Grounds Nursery Office Roof Replacement 

and Insulation
8. Blackwell Grounds Nursery Office Septic Field and Tank 

Resize
9. Blackwell Grounds Nursery Office Septic Tank Resize
10. Blackwell Grounds Service Shop Two Stalls Overhead 

Door Replacements
11. Blackwell Grounds Storage and Old Fleet Building 

HVAC Multiple Replacements
12. Blackwell Grounds Storage and Old Fleet Building 

Overhead Door Replacements
13. Blackwell Grounds Storage and Old Fleet Building Roof 

Replacement
14. Blackwell Grounds Cold Storage Metal Building Roof 

Replacement
15. Blackwell Grounds Vehicle and Equipment Storage Area 

Storage Area Improvements
16. Blackwell Grounds Wash Bay HVAC Replacements
17. Blackwell Guard Residence Garage Roof 

Replacement 
18. Blackwell Guard Residence Roofing Replacement
19. Blackwell West Ranger Shop Septic Tank and Field 

Resized for Operations
20. Churchill Woods East Rangers West Annex Office 

Flooring Replacement
21. Churchill Woods East Rangers Workshop Carpet and 

Flooring Replacements
22. Danada Atrium HVAC Replacement
23. Danada Atrium, Banquet Hall, and Kitchen All Exterior 

Double Doors Replacements
24. Danada Atrium, Banquet Hall, and Kitchen Roof 

Replacement
25. Danada Equestrian Kentucky Barn Building Windows 

Painting and Glazing
26. Danada Equestrian Kentucky Barn Electrical Panel 

Upgrades
27. Danada Headquarters Carpeting Replacement
28. Danada Headquarters Council Ring Masonry Floor 

Improvements
29. Danada Headquarters Backup Generator Natural Gas 

Supply Increase
30. Danada Mansion Atrium, Banquet Hall, and Kitchen 

Exterior Painting and Siding Replacement
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31. Danada Mansion Masonry Exterior Tuck-Pointing and 
Repairs

32. Danada Mansion Upper Level Window Replacements
33. Danada Mansion Well Pit Electrical Panel 

Removal 
34. Danada Model Farm Barn Roof Replacement
35. Danada Model Farm Barn Upper Doors and Siding 

Improvements
36. District Headquarters HVAC Replacement
37. District Headquarters Kitchen Remodel
38. District Headquarters Roofing Replacements
39. Districtwide Asphalt Maintenance
40. Districtwide Flush Washroom Facilities and Latrine 

Floor Improvements
41. Districtwide Lighting to Led Throughout Upgrade
42. Districtwide Signage All Title and Boundary Signs 

Replaced
43. Districtwide Tree Trimming
44. East Branch Blue Pole Barn Electrical Upgrade
45. Fullersburg Ben Fuller House Roof Replacement
46. Fullersburg Ccc Bridge Entrance Area Bridges 

Demolition or Rehabilitation
47. Fullersburg Cold Garage Overhead Door Replacement
48. Fullersburg Graue House Exterior Painting
49. Fullersburg Graue House Flooring Refinishing or 

Replacement 
50. Fullersburg Graue House Window Replacements
51. Fullersburg Graue Mill Bridge Under York Road Repair, 

Demolish or Rehabilitate
52. Fullersburg Graue Mill Copper Gutter System Re   Pair 
53. Fullersburg Graue Millrace Race Wall Repair and 

Rehabilitation
54. Fullersburg Rainbow Bridge Steel Component and 

Concrete Repairs
55. Fullersburg Visitor Center Carpentry of Fireplace Mantel 

Replacement
56. Fullersburg Visitor Center Loft HVAC Improvements
57. Fullersburg Visitor Center Exterior Improvements, 

Painting, and Repairs
58. Fullersburg Visitor Center Flood Wall Cap Replacement
59. Fullersburg Willow Island Bridge Rail System 

Replacement 
60. Fullersburg Workshop Garage Door Replacement
61. Fullerton Park Industrial Dam Replacement
62. Green Meadows Clubhouse Exterior Repairs 

Rehabilitation
63. Green Meadows Clubhouse Roof Repaint or 

Replacement 
64. Green Meadows City Water Service Installation
65. Greene Valley Barn Electrical Service Lighting and 

Outlet Installation
66. Greene Valley Guard Residence Electrical Panel Upgrade 

67. Greene Valley Guard Residence Garage Exterior Painting 
and Repairs 

68. Greene Valley Guard Residence Interior Painting 
69. Greene Valley Guard Residence Select Window 

Replacements
70. Greene Valley Shelter Roof Replacement
71. Greene Valley Shelter Roof Replacement
72. Herrick Lake Boardwalk Repairs or Removal
73. Herrick Lake Cabin Rehabilitation
74. Herrick Lake Concession and Boat House Roof 

Replacement 
75. Herrick Lake Latrine Exterior Replacement
76. Herrick Lake Latrine Roof and Exterior Finish 

Replacement 
77. Herrick Lake Latrine Roof and Exterior Replacement
78. Herrick Lake Latrine Roof and Exterior Replacement
79. Herrick Lake Shelter and Fireplace Masonry and 

Concrete Repair 
80. Herrick Lake Shelter Fireplace Entire Roof, Chimney, 

and Framing Rehabilitation
81. Herrick Lake Women Flush Washroom Repairs and 

Interior Panel Replacements
82. Mallard Lake Boardwalk Demolition or Repair 
83. Mallard Lake Landfill North Bridge Repair  
84. Maple Grove Flag Pole Replacement 
85. Maple Meadows Clubhouse Buildings HVAC Units 

Replacement
86. Maple Meadows Pump House Roof Replacement
87. Maple Meadows Pump House Roof Replacement
88. Mayslake Garage Overhead Door Replacement
89. Mayslake Mansion Exterior Repairs and Restoration
90. Mayslake Mansion Hall Panels Electrical Upgrades
91. Mayslake Mansion and Retreat Building HVAC 

Assessment
92. Mayslake Portunicula Chapel Exterior Tuck-Pointed, 

Stonework, and Mosaic Restoration
93. Mayslake Roof Flat Roof Replacements
94. Oak Meadows Maintenance Facility Buildings Epoxy 

Flooring Installation
95. Oak Meadows Pro Shop Tuck-Pointing  
96. Pratt’s Wayne Woods Barn Siding, Exterior Doors, 

Windows and Roof Replacement or Demolition
97. Pratt’s Wayne Woods Round Concrete Shed Exterior 

Painting and Tree Removal or Demolition 
98. Pratt’s Wayne Woods Yellow Pole Barn Exterior Painting 

or Demolition
99. Pratt’s Wayne Woods Yellow Pole Barn Roof Painting or 

Demolition
100. Springbrook Prairie Model Airfield Building 

Rehabilitation and Asbestos Testing for Abatement
101. St. James Farm Brick Stable Exterior Tuck-Point, 

Windows, Doors, Trim, Repairs and Replacements
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102. St. James Farm Brick Stable Roof Replacement, Cupola, 
Trim, Exterior Painting, and Tuck-Pointing

103. St. James Farm Coach House Exterior Windows, Siding, 
Trim Repair and Replacement

104. St. James Farm Coach House Four Overhead Door 
Replacements

105. St. James Farm Dairy Barn Exterior Window, Siding, and 
Structural Improvements

106. St. James Farm Deering Co. Reaper Wall Water Sealing 
and Tuck-Pointing

107. St. James Farm Four-Car Garage Electrical Subpanel 
Installation   

108. St. James Farm Galusha House Demolition or 
Stabilization   

109. St. James Farm Grain Dryer Disposition or 
Demolition 

110. St. James Farm Hawthorne Cottage Exterior Painting
111. St. James Farm Hawthorne Cottage Fire Place Damper 

Repairs 
112. St. James Farm Hawthorne Cottage Select Window 

Replacements
113. St. James Farm Several Buildings’ Siding Repairs and 

Replacements   
114. St. James Farm Shelter Electrical Panel Upgrade 
115. St. James Farm Shelter Rehabilitation and Post 

Replacement    
116. St. James Farm Shelter Roof Replacement 
117. St. James Farm Show Stable Roof Replacement    
118. St. James Farm Stables, Shops and Barns Electrical 

Service Upgrade
119. St. James Farm Wooden Bridge Repairs, Painting, and 

Rehabilitation
120. St. James Farm Yellow Brick Stable Exterior 

Painting  
121. St. James Farm Yellow Brick Stable Roof 

Replacement 
122. Timber Ridge Kline Creek Farm Barn Sills, Header, 

Boards and Batten Repairs
123. Timber Ridge Mains House and Cabin Demolition or 

Exterior Painting   
124. Timber Ridge Mains House Roof Replacement
125. Timber Ridge Support Center Barn Demolition, 

Assessment, or Stabilization 
126. Timber Ridge Support Center Small Barn Exterior 

Painting  
127. Timber Ridge Support Center Small Barn Roof 

Replacement 
128. Timber Ridge Visitor Center and Honey House City 

Water and Sanitary Connection 
129. Warrenville Grove Concrete Arch Bridge Repair  
130. Warrenville Grove Raceway Restoration 
131. Waterfall Glen Deer Management Building Exterior 

Painting 

132. Waterfall Glen Deer Management Building Exterior 
Painting and Trim Repair   

133. Waterfall Glen Deer Management Building Interior 
Painting   

134. Waterfall Glen Deer Management Building Overhead 
Electrical Repairs or Replacement  

135. Waterfall Glen Deer Management Building 
Painting 

136. Waterfall Glen Deer Management Buildings 4 Roof 
Replacements   

137. Waterfall Glen Deer Management Office Kitchen Floor 
Replacement

138. Waterfall Glen Ekins Apartment and Garage Heaters 
and Boiler Replacements 

139. Waterfall Glen Ekins House and Garage Interior and 
Exterior Painting  

140. Waterfall Glen Ekins House HVAC Boiler Replacement 
or Demolition    

141. Waterfall Glen Ekins House Roof Replacement or 
Demolition

142. Waterfall Glen Ekins Smoke Shed Demolition 
143. Waterfall Glen Guard Residence Building Window 

Replacements   
144. West Branch Baker House Historic Homestead Masonry 

Tuck-Point 
145. West Branch Baker House Historic Homestead Roof 

Replacement
146. Willowbrook All Exhibit Fencing and Gates 

Replacement
147. Willowbrook Animal Hospital HVAC Replacement
148. Willowbrook Animal Hospital Roof 

Replacement 
149. Willowbrook Cages Hardware and Service Cage Door 

Improvements   
150. Willowbrook Outdoor Animal Rehabilitation Electrical 

Replacement
151. York Woods Shelter Rehabilitation 
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